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I. Activity Summary 
 

Lead Implementing Partner American Institutes for Research (AIR) 

Other Implementing Partners Save the Children (SC) 

Activity Name USAID Quality Reading Project (QRP) 

Activity Objective 

The primary objective of this contract is to improve 

reading levels among students in grades 1-4 in 

Kyrgyzstan and Tajikistan. The contract focuses on the 

following results;1) Improved reading instruction in 

grades 1-4; 2) Increased availability of reading 

materials; 3) Increased out-of-school reading time; and 

4) Increased government support to improve reading. 

Life of Activity June 28, 2013 to October 27, 2017 

Total Estimated 

Contract/Agreement 
$       19,706,184  

Obligation to date $       19,706,184  

Total Expenditures at beginning 

of Year 3 (October 01, 2015) 
$        8,158,160  

Accrued Annual Expenditures 
(October 2015 - September 2016) 

$        5,408,385  

Cumulative Expenditures to Date  
(September 30, 2016) 

$       13,566,545  

Estimated Expenditure, Next 

Quarter (October - December 

2016) 

$        2,107,350  

Tajikistan 

Total Estimated 

Contract/Agreement 
$       10,295,575  

Obligation to date $       10,295,575  

Total Expenditures at beginning 

of Year 3 (October 01, 2015) 
$        4,255,517  

Accrued Annual Expenditures 
(October 2015 - September 2016) 

$        3,441,647  

Cumulative Accrued Expenditures 

to Date (September 2016) 
$        7,697,165  

Estimated Expenditure, Next 

Quarter (October - December 

2016) 

$        1,153,246  
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II. Executive Summary  
The USAID Quality Reading Project’s (QRP) main goal is to increase reading levels of 

Grades 1-4 students in Tajikistan and the Kyrgyz Republic (KR). It is a four-year project 
implemented by the American Institutes for Research (AIR) and Save the Children (SC). The 
project works to improve reading skills among primary grade students by drawing on existing 

structures in both countries. The USAID Quality Reading Project is building capacity from 
the national level down to the classroom, in support of the common goal of improving 
students’ reading skills. This report focuses on the activities undertaken in Tajikistan from 

October 2015 through September 2016. 

In line with planned activities, the USAID Quality Reading Project and Republican Teacher 

Training Institute (RTTI) held a workshop on methodology for the teaching of reading with 
the participation of District Education Departments (DED) and TTI primary education 
methodologists from all project regions and districts in November 2016. The USAID Quality 

Reading Project program team, the director of the RTTI, and Dushanbe TTI senior staff 
facilitated the workshop jointly. This event provided an opportunity to share experiences with 

each other and to update peers on the project implementation in the various districts. By 
giving local people ownership of and involvement in the project, the USAID Quality Reading 
Project empowers national and local authorities to take the project activities into their own 

hands. 

During the reporting period, Saturday Methodological Union Day trainings continued in the 

targeted schools of Cohorts 2, 3 and 4. Some of the Cohort 1 schools that had completed the 
required 72-hour methodological sessions at school level have subsequently developed their 
own plans for continuing the activity and have started work based on these plans. In-service 

teacher training (IST) and mentor training for Cohort 4 was conducted in January 2016 for 
124 schools and for Cohort 5 for 226 schools in August 2016.  

One of the main achievements of the reporting period was the development and official 
approval of the Parents’ Guide on the “Importance of Reading for Children in the Family.” 
Primary teachers who receive the training from Master Trainers are disseminating the guide 

through the quarterly parents’ meetings at schools. Parents’ involvement with their children’s 
academic life continues to rise. Parents have made a great contribution to their children’s 

reading success by donating additional reading materials and books to the schools. Reading 
Buddies are an additional support for teachers to improve the reading skills of students in the 
primary grades, and that initiative is gaining traction in project schools. 

The USAID Quality Reading Project has worked in close collaboration with the Global 
Partnership for Education 4 (GPE-4) to finalize competency-based standards and IST for 

Mother Tongue. In order to meet the May 31, 2016 deadline specified by Ministry of 
Education and Science (MOES) for the development of these materials, and to begin the 
process of obtaining approval, Deputy Minister Ms. Latofat Naziri and GPE-4 team requested 

that the USAID Quality Reading Project support GPE-4 in reviewing piloted competency-
based standards and IST. A seven-day workshop was developed jointly by the USAID 

Quality Reading Project and GPE-4 teams, and was held on the 14th-20th March 2016 in 
Dushanbe TTI. 

In alignment with the USAID Quality Reading Project’s work plan, IST was conducted for 

124 Cohort 4 teachers in January 2016 and 226 Cohort 5 schools in August 2016. Cohort 4 
and 5 schools were included with the approved contract modification. The trainings also 

included sessions on Mentoring, Reading Buddies and the importance of reading with 
children in the family. 
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In addition to the Level 2 trainings for Cohort 4 and 5 in January 2016, a 3-day Mentoring 
Training was conducted for Cohorts 1, 2 and 3 schools. One of the main objectives of this 

training was to assess and evaluate the success of Level 3 (school-level) training. Cohort 1, 2 
and 3 schools shared their successes and challenges in conducting IST in their schools. The 

USAID Quality Reading Project team provided explanations and practical sessions to help 
address challenges identified by Master Trainers. The USAID Quality Reading Project also 
conducted a planning session with the Master Trainers where they jointly drew up a program 

for 24 additional days of Methodological Union Day training. Through additional training 
and experience sharing, the project hopes to improve the quality and frequency of school-

based mentoring. 

Based on the Parents’ Guide, the USAID Quality Reading Project conducted sessions 
emphasizing the crucial role of parents and family in children’s literacy during the Level 2 

IST for Cohort 3, 4 and 5 Master Trainers, and held similar sessions embedded within the 
Mentoring Trainings for Cohorts 1 and 2. After the trainings, Master Trainers began to 

conduct sessions with other teachers on how to spread the messages of the Parents’ Guide  
out. From February 2016, primary teachers conducted sessions from the Parents’ Guide on 
“The Importance of Reading with Children at Home” during the parents’ quarterly meetings 

and realized that parents are receiving the message with great interest.   

The USAID Quality Reading Project, in close collaboration with the Global Partnership for 

Education 4 (GPE-4) and the Ministry of Education and Science (MOES), conducted training 
for District Education Department (DED) methodologists and representatives of Teacher 
Training Institutes (TTI) on competency-based standards.  The last two days of the training 

were teacher-focused and included content from the In-Service Teacher Training (IST) 
package developed by the USAID Quality Reading Project.  The trainings were held May 13-

22 in the Dushanbe and Qurghonteppa TTI with 160 teachers, DED methodologists and 
representatives of TTIs in attendance. 

During these trainings, Master Trainers also conducted sessions with teachers emphasizing 

the crucial role of parents and family in supporting children’s literacy in the home, as using 
competency-based standards in the school are only one part of comprehensive quality 

learning. Using messages from the Parents’ Guide, primary-grade teachers in turn held 
workshops with small groups of parents on topics such as “The Importance of Reading with 
Children in the Family” also the title of a guidebook for parents developed by the USAID 

Quality Reading Project.   

Summer Reading Camps were organized in 80 project schools with the support of MOES and 

local City and DED. Teachers used a Reading Camp Guide to lead children in a structured set 
of games and activities designed to enhance their reading skills. These Reading Camps were 
held for 3-hours per day over 14 days. Trainings on the Reading Camp methodology, and 

content training for librarians were also conducted in May 2016.  Over 1,100 librarians and 
teachers attended these trainings.  

The USAID Quality Reading Project worked with the National Testing Center (NTC) on 
capacity building activities related to test item development, psychometric analysis and 
sampling.  NTC worked with the USAID Quality Reading Project on the 2016 midline data 

collection, this included Early Grade Reading Assessment (EGRA) and Monitoring and 
Evaluation (M&E) data collection.  This year, the USAID Quality Reading Project in 

Tajikistan used tablets for digital data collection. This process sped up data collection and 
improved the quality of the data collected.  
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III. Description of Accomplishments and Program Objectives  
 

Introduction 

The United States Agency for International Development (USAID) Quality Reading Project 
is a four-year project implemented by the American Institutes for Research (AIR) and Save 

the Children (SC). The project works to improve reading skills among primary grade students 
in the Kyrgyz Republic and Tajikistan. By drawing on existing structures in both countries, 
the project is building capacity from the national level down to the classroom, all in support 

of improving student reading skills. The project uses a competency-based standards approach 
grounded in early grade reading research to inform teacher training, reading material 

dissemination, community activities, and strengthen government capacity around early grades 
reading.  

The USAID Quality Reading Project has closely collaborated with the MOES and its sub-

institutions in all stages of project implementation. The following provides activity details per 
sub-result for Tajikistan. 

In-Service Teacher training (IST) is implemented in a cascade model with three levels: 
National Training of Ministry of Education and Science (MOES) literacy and education 
experts (level 1), Master Training of three representatives from each target school - Deputy 

Director, Head of the Methodological Union (HMU), and an experienced teacher (level 2) 
and school-level trainings of the remaining primary grades classroom teachers (level 3). 

Trainings take place throughout the school year, primarily on Saturday Methodological 
Union Days.  

During Year 3, Cohort 4 completed Level 2 Master Training in January 2016 and Level 3 IST 

at school-level has commenced. IST at school-level is also continuing for Cohort 3. Cohort 1 
and 2 schools have officially completed their 72-hour school-level training and the schools 

are finalizing their reporting to the USAID Quality Reading Project and the MOES. Cohort 1 
and 2 Master Trainers received an additional 3-day reinforcement training on mentoring, 
during which they made independent plans to continue reviewing the USAID Quality 

Reading Project methods during their Saturday Methodological Union days.    

Due in large part to the close collaboration and growing positive rapport between the USAID 

Quality Reading Project and the MOES, the project’s Parents’ Guide on the “Importance of 
Reading with Children in the Family” was approved for printing and dissemination in project 
schools and communities and made available for both Tajik and Russian schools. Community 

engagement trainings based on the approved guide have been conducted for teachers from 
Cohorts 1-4. These trainings supported teachers on how best to interface with parents and 

community members to encourage reading by young children.  

In addition, a librarian training module was developed in close collaboration with the 
USAID/Aga Khan Foundation (AKF) Family Reading Project, and 10 one-day trainings were 

conducted for the project school librarians in Khatlon region. This close coordination with 
AKF ensures a unity of vision and implementation, removing confusion and fostering greater 

sustainability through universal adoption. 

Other program objectives that were met during this year include:  

1. A librarian training module was developed and approved by MOES and 1-day training 

was conducted for all project school librarians in Sughd, Zarafshon, Dushanbe, and 
District of Republican Subordination (DRS) areas. This activity was conducted in 

collaboration with AKF, and that organization’s experience organizing out-of-school 
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activities and supporting libraries ensured unity of vision, greater sustainability and ease 
of adoption. 

2. The MOES and the USAID Quality Reading Project provided support to the Ministry of 
Culture and to public libraries to conduct a campaign on promotion of family reading in 

Panjakent, Jomi, and Kulob districts, the campaign stressed the importance of reading 
with children at home, reading a variety of books, and using the library to borrow books. 

3. The Reading Camp Guide was finalized and the MOES provided approval to incorporate 

it into existing summer school camps for primary grades. Five-day training-of trainers 
(TOT) trainings on conducting Reading Camps were held in Zarafshon, Sughd, 

Dushanbe, Kulob, and Qurghonteppa and attended by over 160 participants.   

4. Project schools made independent plans to continue integration of methods from the 
USAID Quality Reading Project trainings into the demonstrative lessons that they deliver 

during Saturday Methodological Union days.    

Further details of these accomplishments are given in the following sections of this report. 

OVERALL GOAL:  READING LEVELS INCREASED AMONG GRADES 1-4 STUDENTS 

Intermediate Result 1:  Improved reading instruction in grades 1-4 

Sub Result 1.1:  Conduct a baseline qualitative analysis 

BASELINE COMPLETED – Report submitted March 2014.   

Sub Result 1.2:  Design in-service training (IST)    

Grades 1-4 Reading Standards   

The USAID Quality Reading Project continued its close collaboration with the MOES 
through the Global Partnership for Education-4 (GPE-4) on “Mother Tongue” Standards in 
Tajik language. The USAID Quality Reading Project and GPE-4 local and international 

consultants worked together to review the reading and other language competencies, and 
developed indicators of achievement for each defined competency by subject and grade. The 

standards were submitted to the MOES for review and were updated based on the feedback 
from key stakeholders, education experts, and international consultants.  

Within the GPE-4 collaboration framework, MOES requested the USAID Quality Reading 

Project to develop an 18-hour IST module on standards for mother tongue and a teachers’ 
guide on standards for primary schools using Tajik as language of instruction. Two specialists 

who were involved in developing the USAID Quality Reading Project standards and the IST 
development process were hired to develop the IST module and teachers’ guide on the 
standards. The 18-hour IST module was used to conduct trainings on the standards in GPE-4 

pilot schools.  

GPE-4 piloted the new draft competency-based standards in 55 schools. Mr. Asror Aliev, 

Lead Local Consultant, GPE-4/MOES, informed the USAID Quality Reading Project that 
they received valuable comments and feedback from primary school teachers and these 
comments were taken into account in finalizing the standards.  

The GPE-4 pilot program ended in May 2016. The first months of the pilot program brought 
the standards’ main weaknesses to light. Those evident weaknesses were immediately 

addressed without waiting until the completion of the pilot period, and mostly related to the 
standards for Grades 2 and 3. Problems identified included: 

 Definition of “competency” sometimes is unclear and needs more clarification. 
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 Group work is difficult to implement in some schools due to the classroom size, 

inappropriate furniture and student numbers. 

 Formative and summative assessment was a new topic for teachers and requires 

substantial clarification and expanded training time and resources. 

The USAID Quality Reading Project closely collaborated with 
GPE-4 in finalization of competency-based standards and IST 

for Tajik Mother Tongue. In order to meet the deadline specified 
by MOES for the development of these materials, and to begin 

the process of obtaining approval, Deputy Minister Ms. Latofat 
Naziri and the GPE-4 team requested that the USAID Quality 
Reading Project support GPE-4 in reviewing the piloted 

competency-based standards and IST in a seven-day workshop.  
The workshop was developed jointly by the USAID Quality 

Reading Project and GPE-4 teams, and was held on the 14th-20th 
March 2016 at the Dushanbe Teacher Training Institute (TTI).  

In her opening speech at the workshop, Deputy Minister Naziri emphasized the importance of 

reviewing the piloted competency-based standards, and noted that the IST and additional 
supplementary reading materials developed by the USAID Quality Reading Project  added to 

the competency-based standards for Mother Tongue. She acknowledged the close 
collaboration of the USAID Quality Reading Project with the MOES and GPE-4 in the 
development of the competency-based standards and IST on Mother Tongue, and appreciated 

the USAID Quality Reading Project’s willingness to assist the MOES in conducting the 
workshop to finalize the standards. She also emphasized the importance of the USAID 

Quality Reading Project’s input in the development of the competency-based standards for 
primary education and requested that GPE-4 should not duplicate the work of the USAID 
Quality Reading Project, but rather use the material developed by the project.  

Workshop participants were invited from all the regions of Tajikistan and reviewed the 
material based on the context and technical content. Five of the seven workshop days were 

allocated to reviewing the competency-based standards for Mother Tongue; in the last two 
days, participants had the opportunity to review the related IST training modules.   

The MOES requested the USAID Quality Reading Project to support GPE-4 in reviewing all 

the Government of Tajikistan’s competency-based standards for all primary grades subjects. 
In response to the Ministry’s request, the USAID Quality Reading Project organized a joint 

workshop attended by MOES staff members, teachers, deputy principals for primary grades, 
DED methodologists, and the heads of Methodical Unions. During the workshop, participants 
reviewed draft competency-based standards for all primary grades subjects including Russian 

as a Second Language, Tajik as Mother Tongue, Math, Nature, Career Education and Sports.    

Building on the results of this workshop, the USAID Quality Reading Project team undertook 

the development of a nine-day training package on reading for primary-grade teachers, 
incorporating the new competency-based standards,. The training takes as its foundation the 
existing USAID Quality Reading Project IST, as well as the competency-based standards IST 

developed jointly with GPE-4 at the end of 2015. This training was conducted first in 
Qurganteppa and then in Dushanbe from May 13-21, 2016. Over 160 participants from 
throughout Tajikistan attended the training, where they were familiarized with the 

competency-based standards and materials for Tajik as Mother Tongue. The project provided 
all workshop participants with accommodation, transportation, meals, stationery and training 

materials.  

Deputy Minister Latofat Naziri 
awards certificates to National 

Trainers who completed the 
Dushanbe GPE-4 competency-

based standards training 
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In-service teacher training (IST) package 

The IST package for primary schools using Tajik as the language of instruction (developed 

by local experts supported by an international technical adviser) was endorsed by MOES in 
December 2014, but this endorsement did not include the Russian language. The Russian-

language IST package also went through several reviews; finally, at the request of now 
Deputy Minister Naziri and then Head of the Republic Teacher Training Institute (RTTI), the 
Russian-language package will be printed under the authority of the MOES approval received 

for the Tajik IST. Ms. Naziri underlined that the Russian-language package has the same 
content and structure as the Tajik version and therefore it is cost-effective and efficient to 

print the Russian version along with the Tajik. The approval for printing and full distribution 
will provide greater resources for Russian-language teachers and improve collaboration 
between the project and Russian schools.  

Sub Result 1.3:  Conduct in-service trainings for teachers and other educators 

Cohort 1 schools completed trainings during the summer 

school holiday in 2015. Most of the schools that have 
completed their school-level IST are now developing their 

own programs to continue the activity and have started 
working based on the plans they developed themselves. 
This augurs well for the longer-term sustainability of one 

of the project’s main interventions. There were schools 
that still needed support in developing programs to sustain 

the Saturday Methodological Union Days. Monitoring and mentoring school visits have 
identified some schools which were not able to complete all 72 hours of IST at school-level. 
The program team decided to visit such schools and support them as they complete their 

trainings. After completion of the IST at school-level, every school planned their own 
schedule of programs and training activities for the next academic year.  

Since school-level IST has been completed in the majority of the Cohort 1 schools, teachers 
are widely incorporating the new methods and activities learned through the IST into their 
teaching practices. Teachers in these schools have understood the importance of the various 

reading pedagogy techniques and are using them during their lessons for reading and other 
subjects. Formative assessment, using balanced score cards to track students’ progress, has 

helped teachers identify students who are struggling with reading and need more support. 
Observation of lessons during mentoring sessions shows that teachers are feeling more 
confident in applying new reading practices and more interactive teaching methods in their 

classrooms. Both teachers and students have become actively involved in creating print-rich 
classroom environments, which, in turn, are having a positive effect on students’ participation 

in reading and learning.  

Cohort 4 IST training 

In alignment with the USAID Quality Reading Project’s work plan, IST was conducted for 

124 Cohort 4 schools in January 2016. These Cohort 4 schools were included with the 
approved contract modification. The MOES and District Education Departments (DED) 

noted that the quality of the trainings continues to increase as the USAID Quality Reading 
Project gains more experience conducting IST and the project strengthens its collaboration 
with MOES affiliates. The head of the Primary Education Department of Khatlon 

acknowledged that based on his observations during the trainings, the quality of the USAID 
Quality Reading Project IST has increased. Most of the National Trainers were 

methodologists from the RTTI, TTIs, Republican Methodological Center (RMC), AOE and 
DEDs. Before the IST, National Trainers went through a refresher TOT workshop. The 
January training for Cohort 4 also included sessions on Mentoring, Reading Buddies, and the 

Teachers receiving Tajik IST manual 
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importance of reading with children in the family. In spite of the cold, wintery weather, 
participation rates were high, at almost 95% of invitees. For more detail, see Table 1.  

Table 1. Participants in Cohort 4 Master Level (Level 2) Trainings  

City\District Schools Invited Participated 
DED/TTI 

methodologists 

Rudaki 35* 105 110 1 
Vahdat 26 78 70 1 

Tursunzoda, 
Shahrinaw 

12 36 36 1 

Hisor 22 66 67 1 

Rahst 9 27 27 1 
Nurobod  13 39 40 1 

Faizobod, Roghun  7 21 22 1 
 Total 124 372 372 7 

* Two schools from Panjakent that were unable to attend Cohort 3 also attended IST training in Rudaki District 
for a total of 37 schools at the Rudaki IST and 126 total Cohort 4 schools.  

Cohort 5 IST training 

Following the Cohort 4 trainings and after monitoring of the schools, program staff  
identified some schools from Cohorts 1 - 3 that were not able to start, or not complete, the 
IST Level 3 trainings in due time.  

The USAID Quality Reading Project added an abbreviated (6-day) Cohort 5 IST Master 
Trainer Training in August 2016. No new schools are included in Cohort 5. Cohort 5 was an 

opportunity to go back and retrain Master Trainers from Cohorts 1 – 3 schools that were 
unable to complete their school-level trainings for whatever reasons.  The project has selected 
226 schools and invited over 700 teachers to participate in this abridged refresher training. Of 

the 700 invited teachers, 632 teachers participated as well as various 25 DED/TTI 
methodologists.  These methodologists regularly participate in project trainings, even if they 

have attended previously. Their recurring participation strengthens their knowledge and 
capacity and gives them more direct face-to-face contact with teachers, school Deputy 
Directors and school Head of the Methodological Union.   

These schools were selected for participation in Cohort 5 for a variety of reasons. For 
example, high turnover of teachers (transfers, retirement, illness, maternity leave), original 

Master Trainers that were not strong to enough to lead the school-level IST process, or other 
school conflicts.  

No Russian treatment schools were included in Cohort 5 as these schools received targeted 

mentoring and coaching support targeted to Russian language schools. As all USAID Quality 
Reading Project Russian language of instruction schools attended previous IST, the USAID 

Quality Reading Project and the national trainers focused on mentoring capacity building to 
help these schools finalize their school based IST program. Russian schools also appear to 
have lower levels of teacher attrition, reducing the need for the training of replacements at 

this time.  

As all of the schools invited to Cohort 5 have already participated in some aspect of the IST 

at school-level under previous cohorts, the projects expects Cohort 5 to have limited 
implementation issues going forward. Timing, locations, and school participation in the IST 
were negotiated and approved by the MOES.   
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Table 2. Invited Cohort 5 Master Level (Level 2) Trainings  

City/District Schools Invited  Participated  DED/TTI Methodologist 

Rudaki 13 39 39 1 

Vahdat 15 45 42 1 

Hissor 5 27 28 1 

Dushanbe 31 105 70 1 

Aini 2 6 6 1 

Panjekent 6 18 17 1 

Khuroson 20 60 58 1 

Yovon 26 78 74 1 

Bokhtar 14 42 39 1 

A.Jomi 10 27 27 1 

Balkhi 15 48 48 1 

Vakhsh 13 39 39 1 

Kumsangir 3 9 7 1 

Jilikul 1 3 3 1 

Shahrtus 2 9 4 1 

Tursunzoda 4 12 10 1 

Baljuvon 2 6 5 1 

Danghara 1 1 3   

Farkhor 3 9 8 1 

Hamadoni 3 9 7 1 

Khovaling 4 12 11 1 

Kulob 2 6 6   

Muminobod 2 6 5   

Shurobod 4 12 9 1 

Temurmalik 2 6 5   

Vose 2 6 6   

B. Gaffurov 4 12 11 1 

Asht 2 6 6 1 

Shariston 2 6 6   

Gonchi 2 6 5   

Zafarobod 1 3 3   

Taboshahr 1 3 2   

Isfara 2 9 6   

Chalovsk 1 3 3   

Kairokum 1 3 1   

Khujand 1 3 2 2 

Istarafshan 2 6 6   

Konibodom 2 6 5   

Total 226 706 632 25 

In addition to the Level 2 trainings for Cohort 4 in January 2016 and Cohort 5 in August 

2016, further 3-day Mentor trainings were conducted for schools in Cohorts 1, 2 and 3. One 
of the main objectives of these trainings was to assess and evaluate the success of the Level 3 

school-level IST training. During discussion sessions, Cohort 1, 2 and 3 schools shared 
successes and challenges of conducting IST at their schools. In order to gather specific and 
actionable information on how school-level IST trainings are proceeding, during the 3-day 

Mentor training, participants met in groups, reviewed every IST module, and provided their 
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comments on how modules were received by primary teachers. As part of these discussions, 
the USAID Quality Reading Project provided comprehensive explanations and practical 

sessions to help address the challenges experienced by the Master Trainers.  

Not surprisingly, the modules which contained the most unfamiliar ideas in terms of content 

and pedagogical approach presented the greatest difficulties for classroom implementation. 
More specifically, it was found that teachers tend to struggle to implement formative 
assessments, as well as difficulties with some sections in other modules. It was also suggested 

that 72 hours is not sufficient to improve the capacity of teachers to the required level. 
Therefore, key modules such as formative assessment, reading comprehension, and 

vocabulary development ought to be repeated more than once at school-level trainings.  

Cohort 1 and 2 Master Trainers wished to continue the Saturday Methodological Union Day 
trainings and requested that the USAID Quality Reading Project develop a schedule and 

program of further work for Saturday trainings once the 72-hour of school-level IST had 
completed. In response to this request, the project conducted a planning session with the 

Master Trainers where they jointly drew up a program for 24 additional Methodological 
Union Days training. The scheme of the Methodological Unions Days will be slightly 
different from the previous 72-hours with regard to the following points: 

 Sessions will be conducted based on the teachers’ needs, and sessions and topics will 
be selected from the IST modules; 

 Schools will take turns conducting demonstration lessons once a month for other 
teachers from project schools in their sub-district (their “cluster”); and 

 Facilitators may be appointed from among the best primary teachers who have 
completed the 72-hour school-level IST to assist other teachers who struggle to 

implement IST content. 

Cohorts 1 and 2 schools have begun to implement this 
new phase of Saturday trainings based on the schedule 

above, which they developed with the assistance the 
USAID Quality Reading Project. Cohort 3 schools are 

halfway through their school-level trainings. Cohort 4 
schools underwent Level 2 Master Trainer trainings in 
January 2016. There are successes and challenges in 

the implementation of school-level trainings in all 
cohorts; these are discussed in more detail below. 

Master Trainers continue to use IST content during their trainings on Saturday 
Methodological Union Days. The USAID Quality Reading Project supported Master Trainers 
in conducting supplementary sessions responding directly to teachers’ stated needs by 

reviewing relevant sessions and topics from the IST modules.  

In an effort to share learning from the IST and support and work with one another, teachers 

took turns conducting monthly demonstration lessons for colleagues from project schools in 
their sub-district (“cluster”), as mentioned above.  Some teachers who had completed the 72-
hour school-level IST successfully have already been selected to support colleagues  who 

struggle to implement IST content.  

Regular cluster trainings, developed with the assistance of the USAID Quality Reading 

Project, are being conducted by Cohort 1 and 2 schools on Saturdays.  Cohort 3 and 4 schools 
are halfway through their school-level IST. The MOES, Regional Educational Departments, 
Republican Methodological Center, DEDs and TTIs have acknowledged the input of IST 

school-level trainings on the development of teaching and pedagogy in primary grades 

Students share books they made themselves 

from low-cost materials with their classmates. 
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classrooms. TTI and DED methodologists continue to visit project schools and provide 
constant mentoring support to the Master Trainers. 

Teachers now realize the importance of the advanced teaching methods gained from the IST 
and are actively working to incorporate these methods in their lessons. Teachers understand 

the necessity of collaborating with neighboring schools, hosting demonstration sessions and 
exchanging ideas and advanced teaching practices. In project schools, the impact of IST is 
visible in a number of ways, including: 

 Increase in the number of print-rich classroom environments;  

 Use of student and teacher portfolios in classrooms; 

 Availability of formative assessment score cards; 

 Increase in use of active teaching methods with children in the classroom;   

 Heightened focus on reading comprehension rather than rote repetition and 

memorization; 

 Increase in parents’ involvement in their children’s education; and 

 Additional reading material has been provided in many classrooms, either donated by 
parents or created by teachers and students from low-cost materials.  

Successes 

 MOES, Regional Education Departments, RMC, DEDs and TTIs acknowledge the 
input of IST school-level trainings on the development of reading pedagogy in the 

classroom in the primary grades;  

 TTI and DED methodologists visit projects schools and provide mentoring support to 

Master Trainers; 

 Cohorts 1 and 2 developed their own additional training plans with the help of the 

USAID Quality Reading Project and have begun to implement them on Saturday 
Methodological Union Days;  

 Project schools at sub-district level meet in clusters; 

 In almost all schools, the impact of IST is visible in the growth of print-rich classroom 

environments, increased use of active teaching methods by teachers, in the number of 
student and teacher portfolios in classrooms, in the heightened focus on reading 
comprehension rather than memorization, in the availability of formative assessment 

score cards, in parents’ increasing involvement in their children’s education, and in 
additional reading materials in classrooms, either donated by parents or created by 

teachers and students from low-cost materials;  

 TTI and DED methodologists say that based on their school visits, they realize that 

students’ interest in reading is changing and the shift from reading for memorization 
to reading for comprehension is becoming visible;   

 Teachers understand the importance of collaborating with neighboring schools 

through demonstrative sessions and exchanging ideas and advanced teaching 
practices;  

 On the advice of the project, primary education teachers have begun to write articles 
on best teaching practices and to publish them in various newspapers and journals;   

 Mass media has grown interested in publishing the success of the USAID Quality 
Reading Project target schools. Several lessons from project schools were broadcast 

on TV and articles were published in local and national newspapers highlighting the 
success of the IST on children’s literacy; and 
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 There are non-project public schools, lyceums and gymnasiums, that have been 

inspired to use the USAID Quality Reading Project materials and IST. 

Challenges 

 Not all the schools have strong Master Trainers to facilitate school-level training; 

 TTI and DED methodologists lack resources (time and transportation) to visit all the 

project schools (and non-project schools) consistently to provide mentoring support;  

 In some schools mentoring support is not sufficient due to the workload of 
experienced/advanced teachers and lack of DED staff ; 

 In some schools, the USAID Quality Reading Project activities are overlapping with 
GPE-4 activities making it difficult for teachers to prioritize activities and align 

expectations;  

 There are some teachers who use the methods from IST incorrectly, which is not 

effective in helping students’ learning. Due to the number of schools the project staff 
are not able to visit all these teachers and provide adequate mentoring support; 

 Some teachers stick to traditional teaching methods in spite of exposure to the USAID 
Quality Reading Project methods in IST.  

Sub Result 1.4:  Strengthen systems for teacher mentoring/coaching  

Observation and discussions on school visits by the USAID Quality Reading Project team 
together with District Education Department (DED) and TTI methodologists have clearly 

indicated that school-level training can benefit greatly from additional mentoring support. 
This applies to schools in all three Cohorts, and to the work of the Master Trainers. 

Therefore, mentoring support is provided to Master Trainers in their role as IST trainers 
through regular visits to the schools by the project team and by DED and TTI methodologists. 
In turn, the Master Trainers working as Mentors at school level provide at least three 

mentoring sessions with the primary teachers at their respective schools.  

Many DED primary education methodologists continue to provide mentoring support to 

USAID Quality Reading Project schools in their respective districts in addition to their 
existing workload. One example is the primary education methodologists from Vakhsh who 
received IST at the national level and became National Trainers for the project. They have 

divided their district into two zones; every Saturday they visit two school-level IST sessions 
and provide mentoring support to primary teachers. Their enthusiasm in providing mentoring 

support and strengthening the capacity of the teachers in their district was clear, and provides 
an indication of the potential for long-term sustainability of this practice, and a model for 
other districts. 

To improve access and quality of mentoring, the USAID Quality Reading Project 
implemented 3-day Mentoring Workshop in January to support Master Trainers, Regional 

and District primary grade literacy methodologists and IST methodologists related to Cohorts 
1, 2 and 3. One additional training day was also added to the Cohort 4 IST, focusing 
explicitly on mentoring skills. Through additional training, group work and experience 

sharing, the project team aims to improve the quality and frequency of school-based 
mentoring. The timing, locations, and Ministry and TTI participation for the mentoring 

workshops were negotiated and approved by the MOES and RTTI.   
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Table 3. Participants Invited to Mentoring Workshop from Cohorts 1, 2 and 3 

City\District Schools Invited Participated DED/TTI Methodologists 

Rudaki 57 171 147 1 
Vahdat 44 132 110 1 

Shahrinaw 10 30 30 1 
Tursunzoda 32 96 96 1 

Hisor 58 174 152 1 
Dushanbe  75 225 143 3 

Norak 11 33 33 1 
KT, Sarband 20 60 57 3 

Kulob 39 117 101 3 

Muminobod 34 102 85 1 

Shurobod 19 57 46 1 

Danghara 46 138 134 1 

Temurmalik 17 51 51 1 

Baljuvon 15 45 43 1 

Hamadoni 37 111 110 1 

Farkhor 45 135 127 1 

Vose 50 150 133 1 

Jomi 46 138 116 1 

Khuroson 30 90 84 1 
N.Khusraw 9 27 27 1 

Sharitus 30 90 87 1 
Rumi 42 126 112 1 

Jilokul 25 75 75 1 
Bokhtar 47 141 138 1 

Vakhsh 41 123 121 1 

Qabodiyon 32 96 96 1 
Qumsangir 36 108 104 1 

Panj 33 99 99 1 
Yovon 48 144 139 1 

Ghafurov, Qayroqum 52 156 151 1 
Khujand, Rasulov, 
Chkalovsk  

40 120 118 3 

Istaravshan, Shahrisoton  59 177 173 2 
Ghonchi 34 102 94 1 

Zafarobod 17 51 51 1 

Spitamen  24 72 69 1 
Isfara 57 171 162 2 

Konibodom 38 114 108 1 
Mastchoh, Taboshahr  32 96 89 1 

Asht 38 114 109 1 
Total 1,419 4,257 3,920 49 

Saturday Methodological Union Days are a primary component of continuing professional 
development activities in the country. The USAID Quality Reading Project works to 

strengthen these forums by making regular visits, conducting demonstration lessons, and 
helping to facilitate exchange visits between schools and districts.  The USAID Quality 

Reading Project visited schools between April and June and observed that Methodological 
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Union Days are being implemented regularly in the target schools and the activities are being 
conducted, including: 

 Demonstrative lessons: Facilitators and teachers jointly planned demonstrative 
lessons.  Many districts are very well-organized in conducting demonstrative lessons 

and even work together with other districts to plan these lessons.  

 Exchange visits: Project schools conducted demonstrative lessons and invited teachers 

from different schools to attend. Methods, problems, successes and challenges are 
discussed during the exchange visits. Teachers understand the importance of 

collaborating with neighboring schools, hosting demonstration sessions, exchanging 
ideas and teaching practices. 

 Creating portfolios for teachers and students.  

 Establishing classroom reading corners: A mix of reading materials are provided in 
the corners to help children in strengthening the key reading skills of vocabulary and 

comprehension.  Teachers also use the reading corners to display students’ work.   

For the remaining Cohort 3 and 4 schools, Mentoring training was conducted with the 
purpose of strengthening their understanding how to support primary education teachers at 

the schools. Mentoring training was conducted for teachers in DRS and Zarafshon zone in 
August 2016.  

Table 4. Participants Invited to Mentoring Workshop from Cohorts 3 and 4 

 

City/District Invited  Participated  DED/TTI Methodologist 

Rudaki 102 92 1 

Vahdat 75 65 1 

Shahrinav 15 15 1 
Tursunzoda 21 21 1 

Hissor 66 63 1 
Faizobod 69 55 1 

Roghun 21 20 1 
Nurobod 96 67 1 

Rasht 87 76 1 
Sangvor (Tavildara) 9 3 1 

Tojikobod 33 34 1 

Lakhsh (jirgatol) 21 22 1 
Varzob 57 51 1 

Dushanbe (Russian schools) 87 49 1 
Aini 117 117 1 

Panjekent 243 215 1 
Machtchoh 24 23 1 

Istaravshan 3 3 1 

Chkalovsk 3 3 1 
J. Rasulov 3 1  

Mastchoh 3 2  
B.Gafurov 3 2  

Spitamen 15 11 1 
Isfara 6 3 1 

Taboshahr 3 2  

Total 1,182 1,015 21 
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TOT Mentoring  workshop for National Trainers                             Mentoring Workshop for Master Trainers   

Pre and Post Test and Monitoring and Evaluation Capacity Building 

Before Level 2 trainings for trainers, the project conducted 4-day refreshing training for 
national trainers. During the 4-day Level 1 training, a 2-hour session was allocated for M&E 
topics. The main topic of the session was a recap of M&E forms, reporting and coding 

systems accepted for the USAID Quality Reading Project. After the session, M&E staff 
conducted a small test to assess the effectiveness of the training. The orientation training was 

conducted in Dushanbe city. The series of Level 2 trainings were organized and conducted in 
districts of DRS region. The 2-hour M&E session was planned for each training. All M&E 
staff visited and conducted M&E sessions in Cohort 4 districts. On the first day, trainers ran 

pre-test and after the 7th day post-test, utilizing pre-post formats consisted of 20 questions. 
M&E staff checked every pre and post-test form before scanning and processing. For the 

purpose of on-the-place data cleaning and decentralization of analysis of pre-, post-tests, and 
other scanning formats, the Project purchased Remark software for Dushanbe office. It helps 
checking, cleaning and processing M&E indicator data immediately in the field office. 

 

Sub Result 1.5:  Implement classroom-based reading diagnostics; administer national, 

standardized reading assessments 

Early Grade Reading Assessment (EGRA)/2016 Midterm data collection 

The April/May Early Grade Reading Assessment (EGRA) data collection was informed by 
the February EGRA Grade 3 pilot tests, which enabled project staff to address software flaws 
before the midterm data collection.  

Programming instruments 

The existing paper-based data collection instruments were converted into an interactive 

software tool utilizing the Tangerine online EGRA development suite. EGRA instruments for 
Grades 2-4, as well as Monitoring and Evaluation (M&E) instruments including classroom 
observation forms as well as teacher, parent, and librarian interviews, were programmed with 

Tangerine and piloted in February 2016. The USAID Quality Reading Project purchased 145 
tablets from the United States, importing the tablets to Tajikistan with the help of USAID 

Tajikistan. Local IT programmers updated the tablets’ operating systems and installed the 
Tangerine-based EGRA data collection software.  

TOT for Supervisors/Trainers & Russian test administrators 

From April 12-15, 2016, the project conducted a 4-day TOT for Tajik-language EGRA 
supervisors and team leaders at Dushanbe’s Vefa Center. During the trainings, participants 

learned to use both paper and digital data collection instruments—paper-based instruments 
functioned as a backup in case of software malfunction. Deputy Minister Latofat Naziri 
visited the first day of the training, made an encouraging speech to participants, and wished 

them good luck in their work. A simultaneous four-day training was held for the relatively 

http://databases.tangerinecentral.org/tangerine/_design/ojai/index.html#login
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small group of 20 Russian-language Test Administrators (TAs); this group was trained 
directly by USAID Quality Reading Project M&E staff. 

The project hired 145 TAs and supervisors for the data collection process. Participants were 
experienced education specialists representative of the overall landscape of the Tajik 

education sector. Roughly 70% had been previously involved in the EGRA baseline testing or 
in other aspects of test instrument design, piloting or testing. During data collection, 
supervisors adhered to a schedule of school visits, during which they monitored and observed 

the progress of their TA teams.  

Table 5. Number of supervisors, team leaders, test administrators and IT specialists 

 
Supervisors 

Team 
Leaders/TAs 

Test 
Administrators (TA) 

IT Specialists Total 

Male 8 14 37 4 63 

Female 7 19 62 0 88 

Total 15 33 99 4 151 

Training in regions 

From April 19-22, the USAID Quality Reading Project organized four regional trainings for 

Tajik-language TAs, hosted in the following cities: 

1. Dushanbe for Dushanbe and DRS, including Rasht 

2. Kulob 
3. Qurghonteppa  
4. Khujand for Sughd and Zarafshon  

 

AIR Research Specialist Amy Todd arrived in Tajikistan on April 17 to provide ten days of 
on-the-ground methodological and technical guidance. She observed the training in 

Dushanbe, and then travelled to Rasht area to monitor the process of data collection in the 
region. Regional M&E Manager Saule Khamzina also travelled to Tajikistan to support 
EGRA and monitored the data collection process in Dushanbe, Khatlon, and DRS. Ms. Todd 

and Ms. Khamzina provided local M&E staff with recommendations and solutions to 
improve the quality of data collection.  

Data Collection 

Data collection started on April 25. Each team of data collectors consisted of four TAs, 
including one who doubled as the Team Leader. Each team conducted EGRA testing in one 

school over a span of two and half days. Testing was carried out in 132 schools: 66 project 
schools, and 66 control schools (schools receiving no project support). Over 8,000 students in 

Grades 2-4 were tested in accordance with random sampling procedures. Overall, 52 percent 
of tested students were male and 48 percent female.  

 

Students taking the EGRA with Test Administrators using tablets for digital data collection. 
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Table 6. Number of tested primary grade students 

Test Language Gender Grade 2 Grade 3 Grade 4 Total 

Tajik 
Male 1,202 1,167 1,155 3,524 

6,976 
Female 1,166 1,149 1,137 3,452 

Russian 
Male 204 239 237 680 

1,097 
Female 127 148 142 417 

Total  2,699 2,703 2,671 8,073 

Additionally, the teams interviewed 2,244 teachers, librarians and parents and completed 528 
classroom observations.  

Table 7. Number of interviews and classroom observations 

 Tajik Russian Total 

Parent interviews 1,344 240 1,584 
2,244 Teacher interviews 448 80 528 

Librarian interviews 112 20 132 

Classroom observations 448 80 528 528 

M&E staff drafted detailed schedules for every team 

before trainings and adjusted these schedules during 
the trainings to account for TAs’ relative strengths 
and living locations. No TA worked in a school with 

which they had previously had direct contact. 
Regional and District Education Departments 

received advance notice of the data collection 
schedule in the form of an official letter from the 
USAID Quality Reading Project with a copy of the 

MOES approval letter. Education officials from all 
levels of government contacted school principals and 
requested they create supportive environments for 

data collection in the schools. National, Regional and 
District Education Department representatives conducted random site visits of data collection 

schools to observe the process. USAID Tajikistan and Research Triangle Institute (RTI) 
International also visited data collection sites to observe the quality of the process. RTI was 
on-site as part of their ongoing external evaluation work with USAID to monitor EGRA 

activities across the USAID Education portfolio. The team will incorporate the 
recommendations provided by the RTI team for the development of the endline data 

collection instruments and data collection processes.  

Floods affected the process of data collection in Zarafshon Valley. The flood destroyed roads 
to two remote and mountainous schools in Panjakent district. The teams had to wait a week 

for the weather to improve.  

Uploading and Cleaning 

Test Administrator teams were trained in how to upload the data collected on their tablets to 
an external server from their test sites. During midterm data collection, this process was 
informed by lessons learned from the Grade 3 instrument pilot. TAs used their smartphones 

to connect to the Internet, establish Wi-Fi hotspots, and upload data from their tablets. The 
USAID Quality Reading Project reimbursed for all internet costs. M&E staff documented 

lessons learned (see below) for future assessments and other data collection activities. 

Upon completion of data collection in schools, the M&E staff downloaded and began 
cleaning data. Some tablets had upload issues; data from such tablets were copied and joined 

One Test Administrator team in Zarafshon Valley 
bypassed flooded roads by travelling 14km on 

foot and donkey to access test schools. 
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manually. Data cleaning consisted primarily of deleting practice test and inter-rater reliability 
data, correcting ID duplications, and checking the number of EGRA tests and interviews 

against the team reports. 

Some key lessons learned 

 Spend more time reviewing sampling procedures during the trainings. Many teams 

were not confident in their ability to properly sample students. 

 Spend more time reviewing USAID Quality Reading Project-related pedagogical 
concepts that may be unfamiliar to some data collectors. 

 Provide clear justification on required procedures; for example, the necessity of 

conducting inter-rater reliability tests at the beginning of data collection.  

 Increase the number of back-up/replacement data collectors in each region.  

The 2016 Midline EGRA Report was submitted to USAID Central Asia September 30, 2016.  
Initial presentations of the results will be presented to USAID and the MOES in early 

October. Public dissemination of the midline EGRA will occur upon approval from the 
MOES and USAID.  

Post-tests in schools, Level 3 

The process of regular IST and activity data collection is ongoing. Data entry volunteers are 
entering school reports into the project database for Cohorts 1-3. M&E staff also completed 

collection of post-tests of Cohort 2 schools. Paper-based tests are currently being scanned and 
the results of the pretest-posttest analysis will be reported in annual report. By that time, the 

USAID Quality Reading Project Cohort 3 IST reporting at school-level will be completed. 
Project staff will input Cohorts 4 and 5 into the project database.  
 

Intermediate Result 2: Increased availability of reading materials 

Sub Result 2.1:  Conduct a comprehensive review of primary grade-level reading material 

Building on the initial review of primary-grade reading materials conducted in the first year 
of the project and the subsequent report submitted to USAID, another review of primary-

grade reading materials was conducted during this reporting period. During this second 
review, 420 books from various publishing companies were analyzed based on the following 
criteria established by the MOES: 

 Quality of the book (paper size, illustration, quality of the printing) 

 Grade appropriateness 

 Relevance of the content  

 Book’s illustrations 

 Contextual considerations 

 Language 

 Promotion of national values and culture   

Of the 420 titles reviewed, 116 children’s book titles were 
approved by the MOES and sent to five local publishers for 
printing. These publishers were contracted to deliver all titles to the 

USAID Quality Reading Project office by the end of March 2016. 
Phase 1 of Tajik-language book distribution was completed in 

April and May 2016. The USAID Quality Reading Project 
delivered 116 books to all 1,807 project-supported school libraries, 
plus district and regional education offices and MOES sub-

Some of the over 1,800 book 
boxes for donation to project 

schools. 
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institutions. In total, the project delivered 212,000 units (books) to the project schools.  

Phase 2 will occur over the next two quarters; a new tranche of books is currently being 

selected in partnership with the MOES. This phase will include a fewer number of units but a 
higher quality of books including hardback fairy tale books.  Phase 1 hoped to get as many 

books as possible into each school library and as such the books were generally paperback 
and are expected to have a short life expectancy.  Phase 2 will include hardback books which 
cost more per unit but should last longer.  Phase 2 will also include a select number of books 

for Russian school libraries.  Unlike the Tajik books which can be printed locally, the 
Russian books must be purchased from local book stores that import books printed in the 

Russian Federation.  

Sub Result 2.2:  Ensure a mix of reading materials are used by schools and communities 

Realizing the critical importance of having enough 
appropriate and engaging reading material accessible 
and available to students in the project schools, a 

training session on this topic was developed and 
incorporated into the IST workshops. It focused on 

enriching classroom book corners with a mix of reading 
materials. One of the ways proposed to achieve this was 
to advise teachers how to create additional reading 

resources from low-cost materials. During the IST, 
teachers learned how to develop appropriate reading 

materials for primary-grade students. Teachers in 
Cohorts 1, 2 and 3 are now actively involved in creating 
additional reading resources from low-cost materials. 

From field visits it is becoming clear that the Master Trainers are effectively engaging the 
classroom teachers in their schools in creating reading materials and visual aids from low-

cost material for their classes. This is a new and exciting trend to observe. 

A second strategy adopted to increase the availability of supplementary reading materials has 
been to engage parents and encourage them to donate books to their children’s school. Book 

donations have increased after the USAID Quality Reading Project began helping to organize 
parent meetings held by teachers, who reiterate the importance of parents’ involvement in 

encouraging their children’s literacy by using lessons from the Parents’ Guide on the 
“Importance of Reading with Children at Home,” a flipbook developed by the project.  

During school visits, the USAID Quality Reading Project staff have witnessed that these 

book donations by parents to the classrooms where their children are studying have increased 
the available reading material in those classes. Teachers have used these donations to create 

classroom Book Corners. The number of titles in these reading corners is gradually 
increasing, and in some schools, the teachers have created a catalog of the books in their 
Book Corner so that students can borrow books to read at home. Their teachers ask them 

questions from the books to help ensure they have understood the book they have read. In 
most of the schools visited in Cohorts 1 and 2 it was observed that teachers had organized 

Book Corners and students were able to borrow books to read at home.  

Ensuring that appropriate and engaging reading material is accessible to students is a key 
factor. As a result of these two strategies, classrooms in project schools are becoming print-

rich environments which promote children’s interest in reading and provide increased 
opportunities for meaningful reading practice.  

Master Trainer at a March workshop for 
librarians in Qurghonteppa holds up a sample 

book she has created from low-cost materials. 
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Teachers’ Day Celebration, Shurobod, Khatlon  

In honor of Teachers’ Day, the USAID Quality Reading Project, 

in collaboration with the USAID- and AKF-funded ESCOMIAD 
Project, hosted an event in Shurobod District, Khatlon, on 

October 11, 2015. The event was hosted by the Shurobod DED 
and was attended by regional and district education officials, 
teachers and students from the USAID Quality Reading Project 

and ESCOMIAD supported schools, and by USAID 
representatives. Mr. Daryl Martyris, USAID Tajikistan Acting 

Country Director; Ms. Mavjuda Nabieva, USAID Education 
Management Specialist; Mr. Alimardon Safarmad, Deputy Head 
of the Regional Education Department (RED) of Khatlon 

Region; Mr. Rozik Sodikov, Head of Shurobod DED; and 
Professor Mahmadullo.  

The event began with students reading and reciting poetry, and showing the reading materials 

they had created themselves in school. ESCOMIAD and USAID Quality Reading Project 
National and Master Trainers presented mini-trainings to teachers on best practices for 
literacy instruction in Tajik language.  Finally, teachers from all Shurobod schools received 

awards from the USAID Quality Reading Project and ESCOMIAD for their activities in 
support of improved reading instruction. Teachers from all Shurobod schools, not only 

project schools, were given awards.  The award packages consisted of certificates, school 
supplies, copies of the Tajik IST Manual, and a package of AKF-developed reading 
materials.  

At the request of the MOES, the USAID Quality Reading Project did not hold any formal 
Literacy Day events in September 2016.  Literacy Day fell the day before the 25 th 

Anniversary of Tajik Independence and a few days before Eid.  The MOES requested no 
media or formal events during the two weeks around the 25th Anniversary.  Several schools 
organized their own local events at the school-level.  Project staff visited and supported these 

school-driven activities as advisors but not as lead organizers.  These school-driven activities 
are critical to long-term ownership. 

 
Celebration of International Book Day 

In celebration of International Book Day, and to increase children’s exposure to books other 

than textbooks, the USAID Quality Reading Project hosted a celebration of reading with US 
Ambassador Elisabeth Millard and First Deputy Minister of Education Rahmatullo 

Mirboboev at School #12, Qaratogh, Tursunzoda. The purpose of the event was to emphasize 
the importance of reading in primary grades and to publicize USAID’s donation of over 
212,000 books for Grades 1-4 to USAID Quality Reading Project schools across the country. 

The Ambassador and the First Deputy Minister presented awards to winners of a local 

Teachers’ Day Congratulation 

On behalf of Regional Education Department, I would like to express my gratitude to USAID and to the 
organizations executing the Quality Reading and ESCOMIAD Projects for their hard and effective work 

during the implementation process. Their efforts, techniques and modules are effective in raising the 
quality of reading and teachers' professional development. The high performance of students benefiting 
from the projects is testimony to their good progress. I have been kept fully informed about the 

implementation process, and all  l iteracy materials developed under the projects ’ aegis. I would like to take 
this opportunity to ask both teachers and students to try their best to make good use of the intervention.  

- Alimardon Safarmad, Deputy Head of RED, Khatlon Region  

Grade 4 students present reading 

materials they developed during 
the Teacher's Day Celebration 
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reading competition, and handed out the donated books to librarians from each project school 
in the Tursonzoda District. 

This event was well received by schools and the 
education department. Eight of the nine winners of 

the Reading Competition were girls, and girls made 
up the majority of participants in the competition. 
The DED expressed its thanks to the USAID Quality 

Reading Project for giving children additional 
materials to read in school libraries and providing 

training to school librarians.  The event was broadcast 
on national news channel TV Safina.  

Librarians at all USAID Quality Reading Project 

schools received book donations. The librarians, 
using the content learned during their training (Sub 

Result 3.2), prepared index cards for visitors, created reading corners for donated books and 
invited Reading Buddies to dive into the books together.   

Librarians also extended their efforts beyond the school and into the community. Building on 

the excitement generated by the arrival of the new books, and in partnership with librarians, 
teachers organized parent meetings and used the content from the Parents’ Guide to facilitate 

discussions about the importance of reading to children and reading with children, the 
necessity for children to read a variety of texts, not just textbooks, and to read for fun. 
Librarians also prompted parents to begin examining their young readers’ school performance 

and attitudes towards learning. The sessions raised awareness among parents of their unique 
role in encouraging their children to read. Notably, many project school librarians have 

reported an increase in the number of parents accompanying their children to school to borrow 
books from the school library during the summer holiday.  
 

Intermediate Result 3: Increased out-of-school reading time 

Sub-Result 3.1: Increase public awareness about the importance of reading as a 
cornerstone of education and life-long success 

Public Private Partnerships 

The USAID Quality Reading Project has had limited success in developing traditional public 
private partnerships for two critical reasons. First, the MOES has not been supportive of the 

project reaching out to the private sector on partnership development.  Engaging the private 
sector was seen by the MOES as publicly expressing deficiencies in providing education in 
children of Tajikistan.  Second, there are a limited number of business in Tajikistan that 

would be able to provide direct support due to the current state of the Tajik economy.  

The USAID Quality Reading Project has developed some non-traditional public private 

partnerships with the Aga Khan Foundation, book publishers, UNICEF, and the Women’s 
Groups of Khatlon. The project regularly collaborates with the Aga Khan Foundation to 
leverage activities and resources to support education activities in areas of geographic and 

programmatic overlap. This has been achieved through cross participation in training events, 
use of the EGRA, and co-hosting public relations events related to reading and literacy. The 

project also hopes to continue to leverage the discounts provided by the publishers of the 
grade- and age-appropriate reading materials that where distributed during Phase 1 (sub-
Result 2.1) through Phase 2. Some of the publishers provided the USAID Quality Reading 

Project between a 10-25 percent discount on select titles. Finally, the USAID Quality 
Reading Project originally planned to develop its own reading-focused cartoons. After 

US Ambassador Elisabeth Millard and First 

Deputy Minister of Education Rahmatullo 
Mirboboev at School # 12, Tursunzoda 

distributing the donated books to librarians 
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discussion with the MOES, UNICEF, and the Open Society Institute, the project joined the 
existing animation working group hosted by UNICEF.  Through this partnership, the project 

has been able to strengthen the existing animation activity but supporting the incorporation of 
reading themes and imagery and by providing the sub-titling of the 25 cartoons in Tajik 

language under sub-result 3.1, thus leveraging the combined resources (human and financial) 
to improve the final set of cartoons and reduce the unnecessary duplication of effort by all 
stakeholders. Finally, in Khatlon, the project is partnering with the Women’s Groups of 

Khatlon which has over 6,500 member groups. The partnership engages these groups in 
promoting reading at home.  The first event was held in Jomi in June 2016.  

Reading Buddies  

Many primary grade classes average 35-40 students. It is therefore difficult for one teacher 
to work individually with students who fall behind the reading standards. During the IST 

workshops and field visits, the USAID Quality Reading Project team has been encouraging 
teachers to adopt the use of Reading Buddies to give children additional practice and 
support with reading. Accordingly, teachers in many project schools are now involving 
students from grades 8, 9 and 10 as Reading Buddies for primary students on a 1:1 ratio. 

Moreover, by using balanced score cards to assess student reading ability, a technique taught 
to teachers during IST, teachers are now better equipped to identify students who need 
additional support. The use of Reading Buddies has been well received by many older 
teachers; a similar system was in place during the Soviet period but had fallen out of use. 

However, most of the younger teachers are still unsure how to implement the Reading Buddies 
methodology. Based on these young teachers’ request, the USAID Quality Reading Project 
has developed a “Reading Buddies Guide” document with all the details needed to equip 

teachers to work with the Reading Buddies approach in their classrooms.  

To strengthen understanding of the importance of Reading Buddies among teachers, a session 
based on the Reading Buddies Guide was incorporated into the IST for Master Trainers, who 
in turn will share their experience with other teachers at the school-level IST. For Cohort 1 and 

Cohort 2 Master Trainers, who have already completed their 72-hour training, this session will 
be conducted during the additional trainings on mentoring. The Reading Buddy approach is a 
valuable tool to bolster the available support to students who are struggling with basic literacy. 
It has the added advantage of empowering older students to help younger students (including 

their own younger siblings) excel academically. In some schools, the Reading Buddies 
approach has already been enthusiastically implemented. 

Sub-Result 3.2: Implement out-of-school reading activities 

Parents/Family Program 

To increase the number of parents and other adults 

reading non-textbook materials to students at home, 
a Parents’ Guide on “The Importance of Reading 
with Children at Home” was developed by the 

USAID Quality Reading Project team with the 
support of a well-known writer of children’s books, 

Mr. Azizi Aziz. The Parents’ Guide was finalized 
and sent for review to the MOES, and in 
November, it received approval for printing and 

dissemination. The Head of the Primary and 
Secondary Education Department of MOES, Mr. Aliev Abdujabbor, emphasized that this 
guide can make a tangible contribution in fostering the involvement of parents in their 

children’s at-home reading and other studies. Such involvement is, at present, largely missing 
in the Tajik context.   
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Sessions based on the Parents’ Guide were conducted for Master Trainers during the IST for 
Cohort 3, 4 and 5 schools. Those Master Trainers in turn train teachers in their home 

institutions on how to disseminate the message during their meetings with parents. 
Furthermore, all teachers who work with parents will receive the Master Trainers’ guidelines 

for building partnerships with parents to increase at-home literacy involvement.  

During the Parents Program, teachers conduct roundtable sessions with parents using the 
Parents’ Guide developed by the USAID Quality Reading Project, The Importance of 

Reading with Children in the Family.  The sessions emphasize the crucial role of parents and 
families in children’s literacy development.  Some notable successes of the project include: 

 Many project schools established close cooperation between community members and 
families; 

 Many project schools encouraged parents to use the school libraries to check out 
books to read with their children during the summer holiday; 

 Parents supported their children in preparing their portfolios; 

 Parents and children made books from low cost materials and provided them to their 

classroom teachers. 

Although most parents are committed to supporting their children’s reading development, 
some challenges remain: 

 Many parents have trouble setting aside time every day to read with children; 

 Some parents still do not recognize the value of reading with children; 

 In some communities, the collaboration between schools and families could be 
stronger. 

Community/School Librarians 
The USAID Quality Reading Project conducted nine one-

day trainings for school librarians in May 2016 at the TTIs 
in Dushanbe and Sughd. Nine hundred and thirty librarians 
and methodologists from Zarafshon, Sughd, Dushanbe, 

and DRS attended the trainings. The heads and deputies of 
the TTIs were actively involved in the training process, 

which was facilitated by the USAID Quality Reading 
Project National Trainers, including methodologists from 
the DEDs and TTIs.  

The trainings helped librarians review book check-out and maintenance techniques, explore 
how they might make books more accessible to children, create child-friendly corners in their 

libraries, begin planning to conduct exciting events on reading, and institute traveling 
libraries for children who are unable to come to the library to check out books. The trainings 

also encouraged librarians to involve and collaborate with 

community members and parents to encourage children to 
read storybooks at home by providing them structured 

approaches for engaging with the community. 

At the end of the training, all the librarians were given 
Librarian Guides jointly developed by the USAID 

Quality Reading Project and the USAID/Aga Khan 
Foundation Family Reading Project. By working 

together, the two projects were able to ensure consistency 
across schools and projects.  

Table 8 provides details on the number of training 

Librarians at a USAID Quality Reading 
Project training in Qurghonteppa listen 

attentively to Regional Educational 
Department representative Safarmamad 

Alimardonov. 

Project school librarian in A. Jomi shows 

off the calendar she received with her 
donated books. 
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participants.  Two representatives were invited to participate in the trainings from each 
project school.  

Table 8. Participation in Sughd, Dushanbe and Zarafshon, DRS Librarian Training  

City/District Invited Participated DED/TTI Methodologist 

Rudaki 91 77 1 
Vahdat 69 38 1 

Shahrinav 15 16 1 
Tursunzoda 39 29 1 

Hissor 80 77 1 

Dushanbe 77 76 1 
Faizobod 23 21 1 

Roghun 7 8 1 
Nurobod 32 30 1 

Rasht 36 33 1 
Sangvor (Tavildara) 3 4 1 

Tojikobod 11 12 1 

Lakhsh (Jirgatol) 7 8 1 
Varzob 19 16 1 

Aini 40 34 1 
Panjekent 82 82 1 

Gafurov 45 38 1 
Asht 38 28 1 

Machtchoh 30 24 1 

Spitamen 24 20 1 
Isfara 57 49 1 

Khujand 20 19 1 
Istaravshan 54 50 1 

Zafarobod 17 15 1 
Taboshar 2 2 1 

Rasulov 13 13 1 

Gonchi 35 29 1 
Konibodom 38 35 1 

Kairokum 9 8 1 
Chakalovsk 3 3 1 

Shariston 5 5 1 
Total 1,021 899 31 

On May 10, 2016, the USAID Quality 
Reading Project was pleased to host Ms. 

Sara Walter, Deputy Regional Mission 
Director, USAID Central Asia, during her 

visit to Yovon distirct. She visited School #5 
with Daryl Martyris, Mavjuda Nabieva, and 
a representative from the USAID Quality 

Reading Project. Ms. Walter had the 
opportunity to visit classrooms, speak with 

the school director, and spend time in the 
school library with the librarian discussing 
the latter’s work and the training received 

from the USAID Quality Reading Project.   

Sara Walter, USAID Central Asia Deputy Regional Director 
with Daryl Martyris and Mavjuda Nabieva at school #5, 

Yovon, speaking with the school librarian and project staff on 
reading 
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Reading Camp Training 

The Reading Camp Guide was finalized and the MOES approved its use and incorporation 
into existing training for summer school camps for primary grades. The USAID Quality 

Reading Project conducted reading camp trainings based on the Reading Camp Guide for 
educators during May 2016. Five-day trainings for 160 participants were held in Zarafshon, 

Sughd, Dushanbe, Kulob, and Qurghonteppa. Participants received a copy of the Reading 
Camp Guide, supplementary reading materials, and stationery for their schools.  

The reading camp methodology and content were so well-received by MOES, that in June, 

the Dushanbe TTI requested the USAID Quality Reading Project to organize a training for 

educators from non-project schools in Dushanbe. Accordingly, project trainers conducted the 

reading camp training for 21 educators at the Dushanbe TTI.  

Table 9. Participation in Sughd, Dushanbe and Zarafshon, DRS Reading Camp Training  

City/District Invited Participated DED/TTI Methodologist 

Shahrinav 10 10 1 

Tursunzoda 10 10  
Hissor 10 10  

Aini 8 8  
Panjekent 12 12 1 

Khujand 10 10 1 
Gafurov 10 10 1 

Spitamen 4 4  

J. Rasulov 4 4 1 
Kairokum 2 2 1 

Panj 6 6 1 
J.Balkhi 2 2 1 

Dusti 4 4  
Vakhsh 4 4 1 

Bokhtar 4 4  

Kurgonteppa 4 4 1 
Sarband 6 6 1 

А. Jomi 6 6 1 
Yovon 4 4  

Kulob 8 8 1 
Muminobod 8 8 1 

Shamsiddin Shohin 8 8 1 

Hamadoni 8 8 1 
Khovaling 8 8 1 

Total 160 160 17 

Reading Camp at Schools 

The USAID Quality Reading Project, in close collaboration with MOES, conducted Summer 

Reading Camps for students in grades 1-4 in 80 project schools.  The camps were held for 14 

days, starting in June.  Reading camps use a structured approach to create a fun, non-formal 

learning environment in which children practice key reading skills like vocabulary, fluency, 

and comprehension, as well as foundational skills like letter and sound recognition.   
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The Reading Camps are designed for a maximum of 25 participants.  However, the Reading 

Camps have been very popular and parents have been encouraging their children to attend in 

large numbers.  The table below provides further details on attendance at reading camps.  

Table 10. Reading Camp in Sughd, Kulob and Zarafshon, DRS and Qurghonteppa  

District # of Schools School #s Number of children 

Kurgan-tube 2 13 & 15 51 

Sarband 3 1, 4, 14 300 

Vakhsh 2 1 & 7 50 

Dusti 2 7 &18 50 

Panj 3 1, 5, 21 75 

Jomi 3 1, 16, 62 75 

Yovon 2 5 & 15 50 

Balkhi 1 38 25 

Bokhtar 2 4 & 5 50 

Khujand 5 2, 3, 7, 12, 20 180 

B. Gafurov 5 5, 25, 26, 29, 31 206 

Spitamen 2 3 & 27 100 

J. Rasulov 2 16 & 17 100 

Guliston 1 14 25 

Aini 4 1, 3, 15, 34 190 

Panjakent 6 3, 6, 15, 25, 30, 32 231 

Hissor 5 2, 3, 4, 30, 83 146 

Tursunzoda 5 7, 12, 14, 55, 101 300 

Shahrinav 5 3, 5, 9, 15, 21 200 

Kulob 4 5, 9, 50, 53 106 

Hamadoni 4 1, 2, 4, 18 107 

Khovaling 4 3, 6, 12, 33 105 

Muminobod 4 4, 14, 33, 50 100 

Shamsiddin Shohin 4 1, 2, 3, 7 107 

Total Schools 80 Total Participants  2,929 

Campaign on Reading at Home and in the Community  

Promotional calendars and videos about the role of reading at home were distributed by the 
USAID Quality Reading Project and were widely appreciated. These public awareness 

materials were so well appreciated by representatives at the MOES that they were shared with 
the Minister, who lauded their quality. The central component to the Campaign is through six 

public service announcements (PSA) on reading to be aired on national television. The six 

Students participating in Reading Camps at School 2 Shamsiddin Shohin and School 21 IN 
Shahrinav. 
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PSA videos are based on the messages in the “Importance of Reading in the Family” and 
include content on:   

1. “Family Reading”: The critical role of the family in setting aside time for children to 
read, together or separately.   

2. “The Children’s Schedule”: Parents should make time to talk with their children 
daily about school, reading and learning. 

3. “Lead the Way”: Because children naturally imitate their parents, it’s important that 

parents set a good example for their children in terms of inculcating a love for 
reading. 

4. “The Best Gift”: There are many gifts we can give our children but the best gift is 
the gift of books.   

5. “Together is Better”: Children do not have to read alone – they can read in groups of 

friends and peers.   
6. “Sweet Dreams”: Reading to a child before bed, broadens a child’s vocabulary and 

helps the child relax before sleep.   

The Minister has approved all six PSAs and has asked the three national TV channels to 
begin airing the PSAs.   

In close collaboration with the local governments in Panjakent, A. Jomi and Kulob, the MOES 
and the USAID Quality Reading Project provided support to the Ministry of Culture and 

public libraries to conduct a campaign promoting family reading. The goal of the campaign 
was to engage parents and students to visit local libraries and encourage students to read non-
textbook materials to increase their reading fluency, vocabulary, comprehension and general 

knowledge. More than 500 calendars were distributed to children and families during this 
campaign, in addition to prizes to students who participated in various reading competitions. 

At one event in rural A. Jomi district, the Ministry of Culture and the self-established and self-
funded Women’s Groups (WGs)  from Save the Children’s Women’s Empowerment Project, 
worked together to present a program of skits, poetry, puppet shows and stories all 

emphasizing the importance of out-of-school reading and the family’s role in their children’s 
education. The WGs  have furthermore pledged to spread these important messages among 

their more than 6,500 members, which will demonstrate synergy between the projects.  

Cartoon/Animation Partnership 

The USAID Quality Reading Project continues to work with UNICEF, the Open Society 
Institute, and the MOES on the development of animation/cartoons promoting literacy. 

Literacy and community mobilization experts from the project actively participate in the 
animation working group convened by the MOES. The USAID Quality Reading Project’s role 
in the working group is to ensure reading-friendly scripts and imagery and the sub-titling of 

the cartoons in Tajik so that children are attracted to read the sub-titles while watching the 
cartoons. Originally, the working group expected that the first 25 cartoons would begin airing 

on Tajik television in June; however, the timeline has now been pushed back to the end of 
2016. As of September, 14 episodes have been fully animated and approved by the MOES 
with the reaming nine episodes to be completed before the end of the year. UNICEF is 

organizing a public launch event tentatively scheduled for the end of October. The working 
group has begun discussions on the next 25 scripts and AKF will join the partnership at that 

stage.  

 

Intermediate Result 4:  Increased government support to improve reading  

Sub Result 4.1:  Increase dialogue about the existing environment for reading  
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Program staff have continued working to 
strengthen collaboration and cooperation with the 

MOES and its sub-institutions on all aspects 
related to the project and to primary-grades 

reading in general. Regular meetings are 
conducted with the primary education specialists 
of MOES, Academy of Education (AOE), RTTI, 

TTIs, REDs, DEDs and the Methodological 
Training Center to raise awareness of the 

importance of primary grades reading.  

One such initiative was a joint USAID Quality Reading Project and RTTI workshop on 
reading methods for primary education methodologists from all the project districts. Two 

workshops were held, one from November 15-16, 2015 in Sughd and a second from 
December 15-16, 2015 in Qurghonteppa. One of the main objectives of the workshop was to 

strengthen collaboration with the key stakeholder of MOES on teacher training. A second 
objective was to create a platform where primary education methodologists from all the 
districts could share and exchange their two years project experience with their colleagues.  

The USAID Quality Reading Project Education 
Manager also attended meetings with the Heads of 

Regional TTIs of Sughd, Kulob, Qurghonteppa and 
Dushanbe in order to enlist their cooperation with 
the mentoring component of the project. The idea 

was supported and the directors of these regional 
TTIs agreed to mobilize their primary education 

methodologists in the project’s mentoring activities 
in schools. Collaboration between the USAID 
Quality Reading Project and MOES and its affiliates 

has increased and grown stronger during the 
reporting period. Almost all the submitted materials, scheduled workshops and trainings 

requiring MOES and its affiliates’ approvals are approved in a short period without any 
delay. The program team meets regularly with MOES primary education specialists, the 
AOE, RTTI, TTIs, REDs, DEDs and the RMC to emphasize the importance of primary 

grades reading.  

RTTI and its branch TTI offices in the regions have been fully involved in all the workshops, 

trainings and field visits. As an example librarian training in Khatlon was conducted jointly 
with regional TTIs in Qurghonteppa and Kulob cities in March 2016. This training was held 
in the TTI facilities of Qurghonteppa and Kulob. During this training, the heads of the TTIs 

were appointed as supervisory trainers for the assembled librarians. This initiative highly 
motivated regional TTIs, together with the USAID Quality Reading Project, to provide 

monitoring and mentoring services. The USAID Quality Reading Project regularly hold 
meetings with the Rector of RTTI, Mr. Qurbonzoda, during which the project team updates 
him on the USAID Quality Reading Project progress and activities for collaboration. The 

director expressed his willingness to continue to collaborate with the project in all respects 
related to primary-grade reading. He also promised that the RTTI will provide official 

certification to all primary-grade teachers who successfully completed IST at school level by 
the end of May 2017. The mechanism of certification will be designed by the RTTI and the 
USAID Quality Reading Project together in the October 2016.    

Collaboration with the RMC continues in many aspects. Primary Education specialist of the 
RMC works as a National Trainer in IST trainings, including a role as facilitator in the IST 

Director of the Qurghonteppa Teacher Training Institute 
(right) consults with USAID QRP program staff. 

Former Director of RTTI, Ms. Latofat Nazirova 
presents at the joint RTTI-QRP workshop in 

Qurghonteppa 
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and Mentoring Trainings in January 2016. In addition, during the January 2016 IST and 
Mentoring Trainings, monitors from the RMC observed the trainings and provided comments 

and feedback on the quality of the trainings. In a meeting in February 2016, the head of the 
RMC, Mr. Shermahmad Yormahmadov, said that RMC monitors gave high marks to the 

USAID Quality Reading Project trainings. He also added that after they noted the high 
quality of the USAID Quality Reading Project trainings.  In partnership with the RMC, the 
USAID Quality Reading Project can co-hosted a set of mentoring and Methodological Union 

strengthening workshops.  The first was held in August in Khujand, a pair of follow-up 
workshops will be held in October in Dushanbe and Qurghonteppa. 

The USAID Quality Reading Project continues to engage the MOES and its sub-institutions 
in Dushanbe and across the country on the role of reading in improving learning outcomes, 
motivating teachers and students and engaging the community.  The success of events such as 

the one organized in A. Jomi with the Ministry of Culture and the Khatlon Women’s Groups 
indicates the increased enthusiasm for supporting reading and libraries.  The USAID Quality 

Reading Project has also been working with Ministry of Culture on the development of 
scripts for Mobile Puppet Theatre to encourage reading outside of school for fun.  By 
working with the Ministry of Culture, the project ensures the inclusion of Tajik cultural 

messages alongside reading through entertainment.   

USAID Quality Reading Project staff are also working with the RMC, RTTI and the AOE to 

develop a variety of workshops during the next quarters to discuss enhanced training 
methodologies, and to ensure further engagement and ownership by the various MOES sub-
institutions of USAID Quality Reading Project activities, with a view to ensuring 

sustainability of project accomplishments to date. 

 

Sub Result 4.2:  Increase capacity to use reading assessment results 

Both offices of the USAID Quality Reading Project have been working with their respective 
National Testing Centers (NTCs) to organize capacity building workshops.  

During the reporting period, with the purpose of transferring of gained knowledge on EGRA, 
experience and instruments, the USAID Quality Reading Project organized and conducted 
two workshops for Tajikistan NTC staff. The first was in Kyrgyz Republic in November 

2015 and intended for the staffs of NTC of Kyrgyzstan Republic and Tajikistan, the second – 
in Dushanbe is planned for October 2016. The main topics covered in workshops were 

psychometrics, test validity and reliability, EGRA data processing, factor analysis, regression 
analysis and other statistical topics. During the workshops, participants were acquainted with 
EGRA instrument, its structure and subtests. 

The first workshop was originally planned for summer 2015, but due to staffing changes in 
home office, it was postponed to fall, November 2015. The workshop was held from 
November 23-26, in Bishkek. Participants included five specialists from Tajikistan NTC; the 

In their own words 

The event was  able to attract a l l  participants ’ 
attention to the importance of qual i ty reading of 
chi ldren and the role of l ibraries , fami l ies  and 

communities in this direction.  It was  highl ighted  
that chi ldren’s education and the qual i ty of their 
reading is not just the responsibi l i ty of education  
departments  and schools  but a lso a  big 
responsibility of parents, community, librarians, and 
wider society i f we want educated generations .  

- Zuhro Murodova, Director Khatlon Organization of 

Women’s Groups 

Two young hosts emceed an event promoting the role 
of the family in children’s reading in A. Jomi. 
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Project’s M&E Manager and its Data Coordinator/TraiNet Manager; and two other Project 
staff. The table below contains a list of NTC staff that participated in the workshop. In 

September 2015, NTC key specialists took part in a training organized by GIZ, so the agenda 
of the workshop was adjusted to avoid repeating covered topics. Fourteen specialists from 

Kyrgyzstan NTC participated in the workshop. The main topics of the workshop were EGRA 
and Psychometric data processing and analysis. 

Table 11. NTC Tajikistan Capacity Building Participants 

Tajik NTC staff Position 

Abduvosid Yuldoshev Executive Assistant of Head of NTC 

Jamshed Azimov Test Development Specialist, Head of Department 
Khayrullo Mirzoaminov Head of Planning, Monitoring, Research and Development Department 

Khisrav Evazov  ICT Specialist 

Rustam Nazarov Head of ICT Department 

The workshop focused on improving the NTC’s understanding of the EGRA tools, and 

helped to surface and solve several theoretical issues in data processing, analysis and results 
interpretation. 

A training workshop for NTC analysts is scheduled to take place in Dushanbe in October, 

2016, focusing on the specific needs of the Tajik NTC related to the EGRA and psychometric 
analysis. Representatives from both the NTC and USAID Quality Reading Project offices are 

invited to participate in the workshops that will focus on psychometric analysis, use of 
statistical software, and preliminary analysis of the 2016-midterm data. Unfortunately, the 
Tajik NTC was unable to attend a similar workshop held in mid-July in Bishkek due to 

scheduling conflicts with the finalization of the university entrance exam, but the project 
looks forward to the workshop in October in Dushanbe. To expand understanding and 
ownership of the assessment processes and data, MOES staff from the statistical department 

will also be included in the workshop, this will help increase the ministries commitment to 
impartial data driven assessment and decision-making.  

The second workshop will be held next quarter from October 11-14, 2016. For this workshop, 
in addition to five specialists from the Tajikistan NTC and two from the Kyrgyz Republic, all 
M&E staff from the USAID Quality Reading Project will participate. The same specialists 

from Tajikistan NTC who participated in first workshop will participate in the next 
workshop. The difference from the previous workshop is that the 2016 participants will use 

actual EGRA data and introducing factor analysis. 

RTTI, RMC, AOE and MOES officials are eager to see the new EGRA data. This year each 
director nominated four experts from each agency to serve as data collectors, team leaders or 

supervisors.  These individuals where able to work directly with the USAID Quality Reading 
Project staff and implement or observe the data collection the process. Through this first hand 

involvement, the representatives from these sub-institutions are able to verify the impartiality 
and validity of the process. It is hoped that this will improve the government’s acceptance of 
the EGRA and M&E data collection results when finalized in September. The project plans to 

convene its first midline dissemination activity with Deputy Minister Naziri’s office in early 
October. Acceptance by the Deputy Minister is a crucial first step before public 

dissemination.  

Sub Result 4.3:  Strengthen the enabling environment to support improved reading 

instruction reform 

In support of the primary education reform process, the USAID Quality Reading Project is 

working with the MOES and GPE-4 to map the alignment and gaps among the proposed 
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Grades 1-4 Tajik mother-tongue language 
standards, the USAID Quality Reading Project-

approved IST, and the available textbooks. As the 
MOES is not planning to revise the textbooks until 

2020, at the earliest, the USAID Quality Reading 
Project hopes to provide recommendations to the 
MOES and GPE-4 on possible USAID Quality 

Reading Project support measures to address gaps 
in classroom materials. This process will provide 

contextually-based recommendations that allow 
teachers to continue using existing teaching 
materials, textbooks and curriculum, while 

implementing the new competency-based standards approach until new textbooks and 
materials are ready after 2020. Ms. Pooja Nakamura, PhD, a literacy specialist at AIR, 

worked with representatives from GPE-4 and the MOES to review the available materials and 
proposed standards.  Dr. Nakamura also held a focus group with twenty GPE-4 pilot school-
trained teachers to better understand the on-the-ground implications for Tajik classrooms of 

the new draft standards as they relate to the existing materials. USAID has provided feedback 
on the report and Dr. Nakamura is revising the report accordingly. The USAID Quality 

Reading Project is in discussion with UNICEF to potentially include the recommendations 
from this activity in a presentation at the 2016 Joint Sector Review tentatively scheduled for 
late November.  

The project continues to have regular meetings at the national, regional, and district levels to 
ensure active engagement from key stakeholders, answer questions about project activities 

and to plan for training and mentoring support. The Head of the Primary Education 
Department of the Tajikistan MOES, Aliev Abdujabbor, RTTI Rector Qurbonzoda, 
Shermahmad Yormahmadov, RMC Director, and Deputy Minister Naziri have been 

particularly supportive of the USAID Quality Reading Project.   

As mentioned previously, the USAID Quality Reading 

Project was pleased to co-host several workshops with 
the MOES and GPE-4.  The MOES and GPE-4 
request for support from the USAID Quality Reading 

Project to review and finalize the Tajik language 
competency-based standards and IST materials was 

well received. The project was pleased to host the 
workshops to review teacher feedback of the pilot and 
to host the National Trainers workshop, both at the 

Dushanbe TTI. Deputy Minister Naziri demonstrated 
her commitment to this important activity by opening 

the workshop and providing guidance to the team.  

The project has also increased it media exposure.  This has been done through articles written 
by USAID Quality Reading Project beneficiaries (trained teachers), the showing of open 

lessons on local TV, and the inclusion of project activities and events in TV reporting on 
national channels including TV Safina and TV Bahoriston. As schools see open lessons and 

articles written by their colleagues in other regions, these teachers and schools have begun to 
organize their own similar activities for public dissemination.  This local and national sharing 
allows teachers to share experiences Attachment H for list of print and TV media.  

 

Dr. Nakamura leading a focus group with teachers 
trained by GPE-4 on the draft competency-based 

standards for Tajik mother tongue instruction 

USAID Quality Reading Project and GPE-4 

workshop to review and finalize the Tajik 
language competency-based standards 
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IV. Progress against Work Plan 
Table 12. Status of Activities USAID Quality Reading Project Tajikistan 
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Program Start-Up 

Deliverable: Finalize annual w ork 
plan  

AIR                         
Finalized w ork plan 
submitted to USAID 

Accomplished   

Deliverable: Finalize PMEP AIR                         
PMEP finalized and 
submitted 

Accomplished Updated annually as necessary 

Intermediate Result 1: Improved reading instruction in grades 1-4 

Sub Result 1.1: Conduct a baseline qualitative analysis 

Deliverable: Presentation of Key 
Findings of Baseline Qualitative 
Analysis  

AIR                         
Presentation to MOES 
w ith EGRA in November 

Accomplished 
Study is complete and submitted 
to USAID 

Sub Result 1.2: Design in-service training (IST) package 

Draft reading standards for each 
grade 1 – 4 

AIR, SC, 
MOES 

                          
Accomplished 
for QRP 

Approved by MOES. 

Draft reading and w riting standards 
for each grade 1 – 4 

AIR, SC, 
MOES 

                        

Grade 1-4 Reading 

Standards for Tajik and 
Russian Developed 

Accomplished 
for QRP 

Guide for teachers on Standards 
and using IST package on 
standards w as requested by 
MOES. QRP developed an 18-

hour IST on Tajik standards and 
a syllabus guide.  Pending 
completion of the GPE-4 pilot, 

QRP w ill update materials 
accordingly. 
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Deliverable: Finalize reading 

standards for grades 1 – 4 
AIR, SC                         

MOES approved 
Reading and Writing 

Standards 

Accomplished 

for QRP 
Approved by MOES 

Develop standard guide for 
teachers and other educators 

AIR, SC, 
EDI/ 
MOES 

                          
Accomplished 
for QRP 

  

Drafting standard guides for 

teachers and other educators 
AIR, SC                         Draft Standard Guides 

Accomplished 

for QRP 

Under redesign based on 
integration w ith all grade and 

subject standards as organized 
by GPE-4.   

Finalizing the standard guides for 

teachers and other educators  
AIR, SC                         

Finalized Standard 
guides for teachers and 

other educators  

Accomplished 

for QRP 
Approved 

Develop teacher training 
materials/ adaptation of literacy 
boost manual/ translation 

AIR, SC, 
MOES 

                          Accomplished   

Finalize USAID QRP IST package  
AIR, SC, 

MOES 
                        

Finalized Tajik and 
Russian IST packages 

for L2 and L3 training 

Accomplished Approved 

Re-submission of developed IST 
materials for approval to the Board 
of the MOES 

AIR, SC                         
Tajik IST is approved 
and Russian IST has 
been sent for approval 

Accomplished Approved 

Deliverable: Final IST Packages  AIR, SC                         Approved IST packages Accomplished Approved 

Printing and distribution of IST 
Package 

SC                         

Tajik and Russian IST 

for Master training-level 
& school-level trainings  

Accomplished 

Distributed to all school – 

distributing replacements/extra 
copies to TTIs, etc. 

Sub-Result 1.3: Conduct in-service trainings for teachers and other educators  

In-Service Teacher Training 
Conducted 

SC, 
MOES 

                              

Identify trained National Trainers for 
Master Trainers Cohorts 2 and 3  

SC, 
MOES  

                          Accomplished   
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Conduct Training for Cohort 2 
Master Trainers at target districts 

level  

SC                           Accomplished   

Cohort 2 School based trainings 

through roll-out of micro-modules  
SC                         

3,880 teachers from 325 

schools 
Accomplished   

Conduct Training for Cohort 3 
Master Trainers  

SC                           Accomplished   

Cohort 3 School based trainings 
through roll-out of micro-modules  

SC                         
4,156 teachers from 460 
schools  

Accomplished   

Identify trained National Trainers for 
Master Trainers Cohort 4  

SC                           Accomplished   

Conduct Training for Cohort 4 
Master Trainers in target districts  

SC                           Accomplished   

Cohort 4 School based trainings 

through roll-out of micro-modules  
SC                         

575 teachers from 115 

schools 
Ongoing 

Cohort 4 school-level training 
ongoing from February 2016-

December 2016. Teachers 
regularly attend trainings.  

Sub-Result 1.4: Strengthen systems for teacher mentoring/coaching 

Printing of mentoring / coaching 

guide for reading instruction support 
(IR 1.2-part of teachers package) 

AIR, SC                         
Est. 18,000 copies, all 
cohorts 

Accomplished   

Distribute guides to regional In-
service TTI staff and DDs on Primary 
Grade 

SC, 
MOES 

                        
Est. 18,000 copies, all 
cohorts 

Accomplished   

Provide mentoring to Cohort 1 
teachers 

SC, Head 

Teachers, 
Directors  

                        Est. 4700 teachers Accomplished   

Provide mentoring to Cohort 2 
teachers 

SC, Head 
Teachers, 
School 
Directors  

                        Est. 2100 teachers Accomplished   

Provide mentoring to Cohort 3 

teachers 

SC, Head 
Teachers, 

School 
Directors  

                        Est. 4700 teachers Ongoing Incomplete for some C3 schools 
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Provide mentoring to Cohort 4 

teachers 

SC, Head 
Teachers, 

School 
Directors  

                        Est. 2100 teachers Ongoing 

QRP-supported Cohort 4 
Mentoring runs from February 
2016 through December 2016. 
Follow -up mentoring w ith 

schools that need additional 
support based on the stoplight 
score card 

Print out professional portfolio guide 

for teachers competencies 
SC                         Est. 18,000, all cohorts Accomplished 

Distributed w ith the IST 
package. Teachers use 

portfolios on a regular basis and 
this is incorporated into system 

Implement portfolio system for 

evaluation of Cohorts 1-4 teachers / 
mentors competencies  

SC, 
MOES 

                        
Portfolio system 
launched 

Ongoing 
Life of the project. Incorporated 
into IST 

Participate in monthly DED meeting 

to strengthen school level mentoring 
and DED and TTI oversight and 
support 

SC, 

MOES, 
DED, TTI 

                        

Monthly and Quarterly 

DED meetings w ith DD, 
TTI, etc.  

Ongoing 

Meetings w ith RED. RMC 
w orkshop for methodological 

off ices in August. Workshop / 
training w ith RED/DED – 
Resource center in each DED 

Sub-Result 1.5: Implement classroom-based reading diagnostics (process focused); administer national, standardized reading assessments (outcome focused), such as an EGRA, 
in a representative sample 

Review  of current data collection 

tools (Tajik and Russian) to identify 
gaps and revise  

AIR                         

EGRA and M&E midline 

& end line instruments 
review ed and revised 

Accomplished 
 2016 complete 

 
Training of Data Administrators AIR, NTC                         

Est. 100 data collectors 
and Supervisors 

Accomplished 
Selection in coordination w ith 
MOES 

Administer outcome focused 

assessment tool – midline and end 
line 

AIR, 
NTC, 

MOES, 
DED, 
RED 

                        
Mid and end line data 

collection administered 
Accomplished   

Data Entry                           Data entry Ongoing   

Psychometric and statistical data 
analysis and reporting results of the 
outcome focused assessment 

AIR, NTC                         
Psychometric Data 
analyzed and reported 

Ongoing   
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Deliverable:  Submission of the 
report to USAID & MOES 

AIR                         
EGRA and Midline and 
End line Reports 

Next quarter 
MOES accepts results and 
approves their dissemination.  

Deliverable: Raw  data submitted to 
USAID 

AIR                         
Raw  data submitted to 
USAID w ithin 4 months 
of data collection 

Next quarter   

Study relationship betw een Russian 
Federation curriculum and textbooks 

and Tajikistan Russian language 
standards and IST 

AIR                         Report Accomplished   

Intermediate Result 2: Increased availability of reading materials 

Sub-Result 2.1: Conduct a comprehensive review of the quantity of primary grade-level reading material available in Tajikistan  

Develop a detailed list of 
appropriate, Tajik and Russian 

language books that are age and 
grade appropriate 

AIR, 

MOES 
                        Report Accomplished   

Finalize and submit comprehensive 
review  

AIR, 
MOES 

                        
English version 
submitted to USAID 

Accomplished   

Sub-Result 2.2: Ensure a mix of reading materials are used by schools and communities 

Provide low -cost primary grade 
materials available for classroom 
use and at home in all targeted 
communities 

SC                         

Supplies for school 
made low -cost reading 
materials purchased; 
new  books purchased  

Ongoing  

Phase 1 distributed by end of 
June – 212,000 units; Phase 2 

pending 
Distribute initial package of low -cost 
supplies available for use in 

classrooms and at home in all 
targeted communities and age and 
grade appropriate reading materials 

                          
Distributed to 1,804 
school communities  

Ongoing 

Intermediate Result 3: Increased out-of-school reading time 

Sub-Result 3.1: Increase public awareness about the importance of reading as a cornerstone of education and life -long success 

Develop Family Program Reading 
Materials 

SC                         
Posters, f lyers, leaflets, 
etc. 

Accomplished   

Print and disseminate Family 
Program Materials in school 
communities  

SC                         
Materials printed and 
disseminated  

Accomplished   
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Define target community members 
and conduct orientation w orkshop / 

sessions  

SC                         
85% communities 

targeted  
Accomplished   

Explore Public-Private Partnership 

(PPP) 
                            

 

There are limited PPP options in 
Tajikistan.  QRP w ill continue to 
explore opportunities including 

texting messaging w ith cell 
phone providers and other 
media partnerships. 

School/ Community Libraries                              On-Going   

Develop a Guide for Librarians on 

how  to run the Book Chest 
AIR - SC                           Accomplished   

Conduct outreach programs to 
children and communities to 
promote reading - Cohorts 1-4 
districts  

SC - CLA                         
Conducted Reading 
Promotion Programs 

Ongoing    

On-going monitoring and supervision 
of outreach programs  

AIR - SC                         
Results of monitoring the 
programs available 

On-Going   

Hold National Book Day/Literacy 

Day events 
                            On-Going   

Design and conduct a variety of 

competitions around reading  
AIR-SC                         

Reading Competitions 
and related activities are 

planned 

On-Going 
Around Book Day, Teacher’s 

Day, and Navruz 

Family Program  SC                           On-Going   

Develop/adapt Family Reading' 
Flipbook  

SC                         
Developed / adapted 
Parents’ Flipbook  

Accomplished 

Approved.  Distribution during 

January 2016 IST and Mentor 
training  

Train volunteers and members of 
groups to conduct community 

reading aw areness campaign to 
encourage parents reading to their 
children  

SC                         
25% of parents read for 
their children at home 

On-Going Engage Women’s Groups 

On-going monitoring and supervision 
of Family program  

SC                         
Monitoring and 
supervision is conducted 

On-Going   

Media Public Awareness Reading 

Campaigns  
                            Ongoing    
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Discuss cartoon collaboration w ith 
UNICEF and Open Society Institute  

AIR-SC                         Partnership Meetings Accomplished 
Develop mutually beneficial 
Letter of Cooperation w ith 
UNICEF, AKF, OSI 

Sign MOU w ith UNICEF AIR-SC                         MOU signed Accomplished   

Develop sub-titles for existing 
UNICEF produced cartoons  

                          
Sub-titles included in all 
cartoons. 

Ongoing 
15 episodes are comnplte and 
remaining 10 are expected  by 
end of 2016 

Collaborate on including reading 
centered messaging in second 

round of cartoons.  

AIR-SC                         
Reading messages and 

images included.  
Delayed 

UNICEF and OSI pending 
Phase 2 until at least half of 

Phase 1 25 episodes are 
complete 

MOES Reading Support Campaign  AIR-SC                               

Promote w orkshop for MOES to 
develop their leadership in 
advocating reading (see "Media 

Public Aw areness Reading 
Campaigns" & IR 4) 

AIR-SC                         

Media/Public Aw areness 
on Reading - Reading 
Campaigns, billboards, 

PSAs, posters 

On-Going Calendar and 6 PSAs completed 

Sub-Result 3.2: Implement out-of-school reading activities  

Extracurricular activities to 
promote reading 

SC                           Ongoing    

Finalize the extracurricular activities 
guide  

SC, AOE, 
Center for 

out-of-
school 
activities 

                        

JumpStart, Camp Guide, 

Reading Buddies Guide, 
Guideline for Librarians, 
etc.  

Accomplished Camp Guide, Flipbook 

Conduct w orkshop for  planning and 
delivery of extracurricular reading 

activities (in conjunction w ith IR 1.3) 

SC                         

Training is conducted for 
Cohorts 1-4 project 

school on conducting of 
extracurricular activities 

Accomplished   

Conduct extracurricular activities at 

school level  

DDs, 

Teachers 
                        

Implemented 

extracurricular activities 
at schools 

Ongoing    

Reading Camp SC                               



 

 
USAID Quality Reading Project - Tajikistan - Annual Report (October 2015 - September 2016)             39 

Activities / Deliverables Resp. 

FY16 

Outputs/ Products Status Comments 

O
c
t 

N
o

v
 

D
e
c
 

J
a
n

 

F
e
b

 

M
a
rc

h
 

A
p

ri
l 

M
a
y
 

J
u

n
 

J
u

l 

A
u

g
 

S
e
p

t 

Finalize Reading Camp Guide and 
incorporate it into existing summer 

school camps for primary grades  

SC                         
Reading Camp package 

completed  
Accomplished   

Obtain approval of MOES on 

Reading Camp Guide for primary 
grades  

SC                         MOES approved  Accomplished   

Print and disseminate Reading 

Camp guide and supplementary 
reading materials / stationery to 
target schools  

SC                         2000 printed  Accomplished  
Targeted schools for Reading 
Camps receive the guide 

Support target schools to plan and 
deliver Reading Camps for primary 

grades  

SC                         

3000 teachers and 
volunteers receive 
training to implement the 

Camps  

Ongoing 
Provision of suff icient number of 
volunteers for the Reading 

Camps 

Conduct monitoring and evaluation 

of target school Reading Camps  
SC, AIR                         

M&E results of the 
Reading Camps 

available 

Ongoing   

Deliverable: Reading Camp 

Curriculum and materials adapted 
and incorporated  

SC, AIR                         

Reading Camp 

modules/package 
submitted to USAID 

Ongoing    

JumpStart                                 

Obtain approval of the MOES for 
JumpStart program and learning 

materials to the 10-day Grade 1 
ABC preparations for f irst grade 
students  

SC, AIR                         
MOES approved 
JumpStart program  

Accomplished   

Print and disseminate JumpStart 
program and materials to target 
schools (will be delivered w ith IST 

package) 

SC                         
Est. Cohorts 1-2 15,000; 
Cohorts 3-4 18,000 

Accomplished Delivered w ith IST.  

Train C1 teachers to conduct 
JumpStart program in target schools 

(through IST) 

SC                         
Train C1 teachers in 904 
schools and monitor C2-

4 Grade 1 teachers 

Accomplished Delivered w ith IST. 

Deliverable: Jump Start Program 

and Learning materials incorporated 
into Grade 1 ABC entry program  

SC                         
Guide submitted to 

USAID 
Accomplished 

Jump Start incorporated into 10 

day "ABC Program" at beginning 
of Grade 1 School year.  

Book Chest / Library (also see SIR 
3.1) 

                            Ongoing    
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Develop a Guide for Librarians on 

how  to run the Book Chest 
SC, CLA                         Guide Developed Accomplished   

Deliverable: Guide for Librarians                            
Guide Submitted to 

USAID 
Accomplished   

Identify and purchase additional 

readers/books for Book Chest  

SC, AIR, 

MOES 
                        Book Chest created  Ongoing 

Phase 1 distributed by end of 
June – 212,000 units; Phase 2 

pending Disseminate books to the libraries in 
target schools/ communities 

SC                         

1 Book Chest 

established per target 
school community 

Ongoing 

Identify and train Librarians SC                         Librarians trained Accomplished   

Monitoring of the use of books SC, AIR                         
Book and Library 
activities monitored 

Ongoing   

Reading Buddies SC                               

Train DDs and HMU to plan and 

facilitate Reading Buddies approach 
in target schools  

SC, 

MOES 
                        

Guidelines of Reading 

Buddies developed and 
Master Trainers trained 

Accomplished   

Intermediate Result 4: Increased government support to improve reading 

Sub-Result 4.1: Increase dialogue about the existing environment for quality reading  

Hold policy w orkshops best 

practices/policy 
AIR, SC                         

One w orkshop in years 3 
and 5 around an aspect 
of reading - best 

practices, standards, 
other related topics.  

Ongoing 
Schedule based on negotiations 

w ith various MOES institutions 

Hold quarterly briefings with MOES 
AIR, SC, 
AE, EDI 

                        
4 update meetings held 
throughout the year, 
minutes from meetings 

Ongoing   

Hold bi-annual high-level forums on 
quality reading 

AIR, SC                         
Bi-annual high-level 
forums on quality 

reading 

Ongoing 
Schedule based on negotiations 
w ith various MOES institutions 

Disseminate summaries, reports, 
f indings to regional, district, and 
school-level MOES and other 

stakeholders 

AIR, SC                         
Assessment f indings 
disseminated after 

f inalized  

Ongoing 

Dissemination w ill be based on 
approval of MOES at district and 
school levels.  Small and large 

group meetings / w orkshops as 
appropriate 
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Sub-Result 4.2: Increase capacity to use reading assessment results 

Develop capacity building plan for 
NTC 

AIR                         
Developed annual NTC 
capacity building plan  

Ongoing 
Next w orkshop scheduled for 
Sept 2016 

Organize capacity building w orkshop AIR                         

2 capacity building 
w orkshop  in Year 3 and 
1 in each Years 4 & 5 

provided on 
psychometric analysis 

Ongoing 
Based on MOES and NTCs 
timelines another w orkshop may 

be planned 

Provide capacity building training to 

AE, EDI and NTC staff to analyze 
and report results 

AIR, NTC                         
Capacity building 
w orkshops held 

Ongoing 
Next w orkshop scheduled for 
Sept 2016 

Present f indings on reading 
assessments to the MOES, NGOs 
and research                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  
institutions 

AIR, 
MOES, 
NTC 

                        

EGRA and midterm and 
end line project 
presentations held for 
education stakeholders 

Ongoing 
MOES accepts results and 
approves their dissemination 

Analyze and submit 
recommendations to MOES 

AIR, NTC                         
Recommendations 
submitted to MOES 

Next year 
Recommendations w ill be based 
on end line results 

Sub-Result 4.3: Strengthen the enabling environment to support improved reading instruction reform  

Promote law s, policies, regulations, 

and foundational education 
documents developed or modif ied to 
support improved practices 

AIR                         

Additional discussions 

w ith MOES and 
stakeholders so a focus 
is selected 

Ongoing 
MOES is supportive of changes 
to promote reading standards 
and curriculum 

Develop a strategic plan to scale-up 
successful project interventions, 
including major challenges 

AIR                         
Strategic Plan created 
w ith MOES 

Next year   

Monitoring & Evaluation 

Finalize PMEP AIR                         
PMEP 2015 developed 
and f inalized 

Accomplished Updated Annually as necessary 

Deliverable: Quarterly Performance 
Reports 

AIR                         
4 Quarterly Performance 
Reports 

Ongoing 
4th Quarter combined w ith 
Annual Report 

Participant Training Reports AIR, SC                         TraiNet updated Ongoing   

Deliverable: Annual Performance 

Reports 
AIR                         

Annual Report 

developed 
Ongoing   
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V. Coordination with host governments, donors and implementing 
partners 
Table 13. Key Meetings with USAID and Partners July – September 2016 

Date / 
Location 

Attendees Subject Follow-up / Notes 

July 2016, NTC Savzali Ja’farov, Deputy NTC 
Suhrob Aminov, QRP M&E 

Manager 

Availability of NTC staff 
for participation in 

capacity building 
workshop in KR, July 
2016 

NTC staff cannot participate 
in capacity building 

activities due to heavy 
workload in summer, 
centralized entry exams. 

July 2016, 

MOES 

Aliev Abdujabbor, Primary 

Grades Department Head, 
Sherali Saidoshurov, Program 
Manager, Suhrob Aminov, QRP 

M&E Manager 

Running Cohort 5 IST 

and mentoring trainings 
in August month of 
2016 

QRP conducts Cohort 5 IST 

trainings and mentoring 
trainings in August 2016 

July 2016, 
RTTI 

Khonali Qurbonzoda 
Rector/Head of RTTI, Sherali 
Saidoshurov, Program 

Manager, and Suhrob Aminov, 
QRP M&E Manager 

Follow up on 
certification of QRP 
schoolteachers 

RTTI supports certification 
and agrees to use QRP 
database of teachers 

completed IST trainings 

August 2016, 
NTC 

Khurshed Teshaev, NTC Head, 
Suhrob Aminov, QRP M&E 

Manager 

Availability of NTC staff 
for participation in 

capacity building 
workshop in Tajikistan, 
Fall 2016 

NTC will nominate staff for 
the workshop in Tajikistan, 

in September or October 
2016 

August 2016, 

NTC 

Khurshed Teshaev, NTC Head, 

Suhrob Aminov, QRP M&E 
Manager 

Participation of NTC 

staff in small EGRA 
instrument finalization 
workshop/meeting 

NTC nominated Lola 

Mansurova and Nurillo 
Mirzomatov for the 
workshop 

1-6 July 2016, 
MOES  

Latofat Naziri, Deputy Minister 
Aliev Abdujabor, Head of 
Department pre-primary and 
secondary Education 
Sherali Saidoshurov, QRP 

August IST and 
Mentoring trainings  

MOES assists in providing 
official letters to DED on 
the upcoming trainings. 

3 August 2016, 
RED 

Sherali Saidoshurov, USAID 
Alimardonov Safarmahmad, 
Head  of  Primary  Education 
Department, Khatlon 

RED support on IST and 
Mentoring trainings   

 

5 August 2016, 
RTTI 

Sherali Saidoshurov, QRP 
Khonali Qurbonzoda, Head of 
RTTI 

Certification of 
teachers  

USAID QRP and RTTI jointly 
develop develops a 
program and schedule for 
the certification  

8 August 2016, 
RMTC 

Sherali Saidoshurov, QRP 
Shermahmad Yormahmad, 
Head of RMC 

Upcoming workshop 
for primary education 
methodologists  

USAID QRP and RMTC 
jointly develop program 
and schedule of the 
workshop    

29 August 2016  Sherali Saidoshurov, QRP 
Latofat Naziri, Deputy Minister 
Aliev Abdujabor, Head of 
Department pre-primary and 
secondary Education 
Sherali Saidoshurov, QRP 

Update MOES on IST 
and Mentoring 
Trainings  

Provide MOES information 
on the next quarter USAID 
QRP events  
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Date / 
Location 

Attendees Subject Follow-up / Notes 

8 September 
2016, 
MOES 
 

Sherali Saidoshurov, QRP 
Latofat Naziri, Deputy Minister 
Aliev Abdujabor, Head of 
Department pre-primary and 
secondary Education 

MOES approval of PSA MOES provides official 
letter to air PSA on three 
national TV stations  
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VI. Summary of Administrative, Operational and Staffing Issues 
Administration and Operations 

 Payment of vendors is delayed due to delay in 2016 VAT exemption approval from 

Ministry of Foreign Affairs 

 Save the Children’s Subcontractor’s Senior Awards Manager, Hazem Shawky was 

substituted Lindsey Lange and he was appointed to be the designated point of contact.  
 

Project Staffing 

 Both AIR and Save the Children are fully staffed in Tajikistan. 

 
Table 14. International travel completed this quarter  

Name of Traveler Destination (s) Dates of Travel Purpose of trip 

Suhrob Aminov 

Firuza Rahmatova 
Amriddin Karakhonov 

Bishkek, KR July 10-17, 2016 
Participation in capacity 
building/EGRA data processing 
workshop for NTC staff 

Saodat Sangova  Bishkek, KR 25-28 July, 2016 
Training on finance and 
budgeting 

Kathryn Fleming USA August 4-28, 2016 R&R 
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VII. Planned Activities for the Next Quarter (October – December 
2016) 
OVERALL GOAL:  READING LEVELS INCREASED AMONG GRADES 1-4 STUDENTS 

Intermediate Result 1:  Improved reading instruction in grades 1-4 

Sub Result 1.2:  Design in-service training (IST)    
1. Continue to support the review and improvement of the Tajik-language mother tongue 

standards now under the leadership of GPE-4 
 

 Sub Result 1.3:  Conduct in-service trainings for teachers and other educators 
1. Cohort 4: School-based trainings through roll-out of micro-modules 

2. Cohort 5: School-based trainings through roll-out of micro-modules 
 

 Sub Result 1.4:  Strengthen systems for teacher mentoring/coaching 
1. Provide mentoring support to Cohorts 3, 4 and 5 teachers 

 

Sub Result 1.5: Extend implementation of classroom-based reading diagnostics; 
administration of national, standardized midline and end line reading assessments 

1. National Testing Center Psychometric Capacity Building workshop 
2. Item review and planning workshop for 2017 endline data collection including 

feedback from RTI evaluation 
3. Sensitize the MOES and its sub-institutions on 2016 EGRA results 
4. Organize 2016 Midterm EGRA Dissemination Conference 
5. Develop and disseminate video and manual on Formative Assessment for classroom 

use  
 

Intermediate Result 2: Increased availability of reading materials 
 

Sub Result 2.1:  Conduct a comprehensive review of primary grade-level reading material  
1. Review new available titles in Tajik and Russian for second procurement of books 

under sub-result 2.2 

a. A limited number of age- and grade-appropriate books will be distributed to 
Russian school libraries 

 

Sub Result 2.2:  Ensure a mix of reading materials are used by schools and communities 
1. Provide support to teachers to create more low-cost literacy materials  
2. Promote contribution of additional reading materials by parents to schools  

3. Second phase of book procurement and distribution to all project schools 

 

Intermediate Result 3: Increased out-of-school reading time 
 

Sub-Result 3.1: Increase public awareness about the importance of reading as a 
cornerstone of education and life-long success 

1. Disseminate materials based on the Parents’ Guide to Reading with Children in the 
Family 

2. Design and conduct community outreach programs with Ministry of Culture and 
Organization of Women’s Groups 

3. Monitor Mobile Theater activities in project sites  
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Sub-Result 3.2: Implement out-of-school reading activities 
1. Strengthen Reading Buddies program 
2. Roll-out of media campaign  
3. Mobile Theatre program  

4. Family Reading Campaign with community meetings 

 

Intermediate Result 4:  Increased government support to improve reading  
 

Sub Result 4.1:  Increase dialogue about the existing environment for reading 
1. Regular meetings with MOES and its sub-institutions at the national and local levels  

2. Organize workshops on reading and mentoring with RMC and RTTI 
3. Collaborate with RTTI and regional TTIs on certifying teachers who completed the 

72-hour IST 
 

Sub Result 4.2:  Increase capacity to use reading assessment results 
1. National Testing Center Psychometric Capacity Building workshop 
2. Item review and planning workshop for 2017 endline data collection including 

feedback from RTI evaluation 
 

Sub Result 4.3:  Strengthen the enabling environment to support improved reading 
instruction reform 

1. Conduct conference on reading with the Academy of Education 

2. Communicate with media to advocate the importance of reading in the primary grades 
in schools    

3. Participate in Donor Coordination Committee Education Working Group on 

education reform including the Joint Sector Review tentatively scheduled for 
November 2016 

4. Submit abstracts on Assessment and Teacher Reforms presentations at the 
Comparative and International Education Conference scheduled for March 2017 in 
Atlanta, Georgia 

5. Develop CD/DVD that includes all project related training materials and videos 
 

Table 15. Planned international travel for next quarter 

Name of Traveler Destination (s) Dates of Travel Purpose of trip 

Saule Khamzina Dushanbe, TJ October 5-12, 2016 
EGRA planning and NTC 
capacity building 

QRP KR M&E Staff (TBD) 
2 NTC Statisticians (TBD) 

Dushanbe, TJ October 9-15, 2016 
NTC Capacity Building 
Workshop 

Asel Abdyramanova Dushanbe, TJ October 9-12, 2016 Finance and Budgeting  

Barbara Greenwood Dushanbe, TJ October 5-12, 2016 
Meetings with USAID and 
MOES on EGRA 

Todd Drummond Dushanbe, TJ October 6-18, 2016 
NTC Capacity Building and 
present EGRA findings to 
DM Naziri 

Pooja Nakamura Dushanbe, TJ Late November TBD 
Present at Joint Sector 
Review - TBC 

Barbara Greenwood Dushanbe, TJ November 
Quarterly Meetings and 
Management 
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Name of Traveler Destination (s) Dates of Travel Purpose of trip 

Kathryn Fleming  Bishkek, KR November/December 
Project Planning and 
Management  

Sherali Saidoshurov Bishkek, KR  November  
Experience and best practice 
sharing 

Colin Alfred 
Dushanbe, TJ 
and Bishkek, KR 

November TA support 
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VIII. Progress against Performance Monitoring and Evaluation Plan 
 

Table 16. Performance Monitoring and Evaluation Reporting Table and Scorecard – Tajikistan 

# Indicator Disaggregation 
Data 

source 

Frequency 

of 
collection 

Baseline 
(2014) 

Target 

FY 2016 
Actual Q1 
FY 2016 

Actual Q2 
FY 2016 

Actual Q3 
FY 2016 

Actual Q4 
FY 2016 

Total FY 
2016 

% of 

achievement 
\Score 

Comments 

1 Percentage change in 
proportion of students in 

program schools who read 
proficiently according to 
national standards 

reading skill, 
performance 

level, grade, 
gender, 
language 

sample-
based 

EGRA 

yearly TJ: 27.5%  TJ: 20%  
percent 
increase 

n/a n/a n/a n/a TJ: 45.8%  229%   

2* Proportion of students in 

intervention schools  who, 
by the end of two grades of 
primary schooling, 

demonstrate that they can 
read and understand the 
meaning of grade level text  

reading skill, 

performance 
level, grade, 
gender, 

language 

sample-

based 
EGRA 

yearly TJ: 35.6%  TJ: 50%  n/a n/a n/a n/a TJ: 52.8%  106%   

Intermediate Result 1: Improved reading instruction in grades 1-4     

3 Percent of teachers/ 

educators gaining 
knowledge of primary 
grade reading instruction 

from training  

gender, cohort, 

region 

sample-

based 
knowledge 
pre and 

post test  

at the 

beginning 
and end of 
each 

training 

- KG: 85%  

TJ: 85%   

n/a n/a n/a n/a TJ: 

C2L3: 44.8%  

C4L2: 87.8%  

C5L2: 66.3%  

53%  Percent 
counted for 
Cohort 2 Level 
3.  Remaining 
L3, school-level 
pending 

4 Percent of teachers 
demonstrating in the 

classroom instructional 
best practices in reading 

gender, region, 
language 

sample-
based 

classroom 
observation 
tool 

yearly KG: 26%  

TJ: 20%  

KG: 50%  

TJ: 50%  

n/a n/a n/a n/a TJ: 33.2%  66%   

  Target met (>90%) 

  Target nearly met (75%-89%) 

  Target not met (<75%) 
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# Indicator Disaggregation 
Data 

source 

Frequency 
of 

collection 

Baseline 

(2014) 

Target 

FY 2016 

Actual Q1 

FY 2016 

Actual Q2 

FY 2016 

Actual Q3 

FY 2016 

Actual Q4 

FY 2016 

Total FY 

2016 

% of 
achievement 

\Score 

Comments 

5 Number of primary grade 
students taught by teachers 
who have received reading 

training 

gender, grade training 
roster, 
school 

database 

annually n/a TJ: 
160,117 

Y16 =       
181,000 

Y15 = 
20,883 

C1 Total: 
224,114 

Kulob: 70,585 

Sughd: 
23,770 

Dushanbe: 
13,761 

Qurghonteppa: 
115,998 

TJ: 86,661 

C2 Students 
(new) 

TJ: 
127,661 

C2: 86,661 

C3: 82,139 
(verified 
41,000) 

TJ: 101,592 

 

16,401=C1
&2  

76,372=C3 

8,819=C4_
L2 

TJ: 101,592 
(49,985F 
+51,607M) 

16,401 
(7971F+8430
M)=C1&2  

76,372 
(37693 
Fem+38679 
male)=C3 

8,819 
(4321F+4498
M)=C4_L2 

63%  Quarterly  data 
was not verified 
as not all the 
schools; final 
annual data is 
correct verified 

(i) C1&2 that 
reported in 
2016 

(ii) 187 schools 
of Cohorts 1-3 
have not 
reported yet 

6 Number of schools getting 

support 

region, type of 

support (training, 
material) 

activity 

roster, 
school 
database 

according 

to training 
schedule 

n/a TJ: 1,804 

(C1, C2, 
C3, C4 
schools) 

TJ: 1,804 TJ: 1,805 TJ: 1,806 TJ: 1,807 TJ: 1,807 100%  Number of 
schools 
changed due 
schools 
included per 
MOES request 
and schools 
excluded as 
newly closed 
1,494 (C1,2,3) 
reported on L3 

187 (C1,2,3) 
no L3 reports  

126 (C4) not 
completed L3 

7 Number  of in-service 

training packages 
developed and approved 

by MOE 

type training 

package, 
approval 

document 

annually n/a 1: 

Y16= 0; 

Y14= 1 
remained 

 

TJ: 0 TJ: 1( Rus) TJ: 0 TJ: 0 TJ: 1( Rus)  100%  MOES 
approved 
Russian IST 
and amended 
original 
approval letter 
to include both 
Tajik and 
Russian 
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# Indicator Disaggregation 
Data 

source 

Frequency 
of 

collection 

Baseline 

(2014) 

Target 

FY 2016 

Actual Q1 

FY 2016 

Actual Q2 

FY 2016 

Actual Q3 

FY 2016 

Actual Q4 

FY 2016 

Total FY 

2016 

% of 
achievement 

\Score 

Comments 

8* Number of teachers/ 
educators/ teaching 
assistants who successfully 

completed in-service 
training or received 
intensive coaching or 

mentoring  with USG 
support 

 Trainers, 

MOE/ITTI/DED 
officials 

 Mentors (Deputy 

principal, 
methodologist, 

advanced teacher) 

 Primary grade 
teachers (except 

mentors) 

gender, region, 
cohort, 

level of training 

training 
rosters 

according 
to training 
schedule 

n/a TJ: 8,449 

Y16= 6,000  

Y15= 2,449 
remaining 

TJ: 1,137 
C1L3  

TJ: 3,508 

(3,093=C2L3 

415 = C4L2) 

TJ: 4,046 

4046=C3L3 
(verified 
2000) 

TJ: 0 

no new 
teachers 

TJ: 6,349 

1,137 (C1L3) 

4,797 
(C2&3L3) 

415 (C4L2) 

75%  (i) Quarterly  
data was not 
verified as not 
all the schools 
submitted 
reports, final 
annual data is 
correct verified 
(ii) The result is 
for teachers 
completed 72 
academic hours 

9 Number of teachers/other 
educators receiving in-

service training in reading. 

Note: We propose eliminating this indicator moving forward. It is duplicative of indicator 8. Our original thinking was the capture those who get a certificate and can demonstrate 
successful completion through a final test with indicator 8, where indicator 9 would just mark full attendance. Because the certification system differs by country, and the test is captured 

in a separate indicator, we don’t think indicator 9 adds any new information. The following indicators will keep their original numbering for consistency in reporting. 

10 Number of in-service 
training materials 

distributed to 
teachers/other educators. 

type, # of copies part of 
training 

roster 

according 
to training 

schedule 

n/a TJ: 6,230  IST training 
modules: 
3,417 

0 TJ: 5,400 

Tajik IST: 
5,000 

Russian 
IST: 400 

0 TJ: 8,817 141.5%  Q1 data is for 
C4L2 + 
remaining 
teachers from 
C1-3; 

Collection of the 
Delivery Act are 
in the process 

11 Number of mentoring 

guides distributed to 
mentors 

type, # of copies material 

distribution 
records 

according 

to training 
schedule 

0 TJ:350 TJ: 3,417 

IST training 
modules 
(includes 
mentoring 
guide):  

0 TJ: 5,400 
(as a part 
of IST 
Manual) 

0 TJ: 8,817 2519%  The mentoring 
guide was 
included as a 
chapter in the 
IST module  
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# Indicator Disaggregation 
Data 

source 

Frequency 
of 

collection 

Baseline 

(2014) 

Target 

FY 2016 

Actual Q1 

FY 2016 

Actual Q2 

FY 2016 

Actual Q3 

FY 2016 

Actual Q4 

FY 2016 

Total FY 

2016 

% of 
achievement 

\Score 

Comments 

12 Percent of teachers using 
results of classroom-based 
reading assessment 

gender, school 
language 

sample-
based 
teacher 

and student 
questionnai
re 

baseline 
midterm 
C1, 

midterm C 
2&3, 
endline 

KG: 28%  

TJ: 9%  

TJ: 30%  

 

n/a n/a n/a n/a TJ: 35.8 119%   

Intermediate Result 2: Increased availability of reading materials       

13 Percentage of schools and 

communities with adequate 
number of grade-level-

appropriate supplementary 
reading materials 

region, school, 

communities, 

language 

Sample-

based 
teacher, 

librarian 
and parent 
questionnai

re 

baseline 

midterm 
C1, 

midterm C 
2&3, 
endline 

KG: 15%  

TJ: 10%  

TJ: 20%  n/a n/a n/a n/a TJ: 3%  15%   

14 Number of supplementary 

reading materials for grade 
1-4 students distributed to 

schools and communities\ 
libraries 

Type, # of 

copies 

material 

distribution 
roster 

annually n/a TJ: 
349,760 

 

Y16= 
150,000 

Y15= 
200,000-
240 
=199,760 

0 0 TJ: 216,000 0 212,048 61%  Delivery of 
212,048 books 
confirmed. 
Phase 2 book 
distribution 
next quarter 

Intermediate Result 3: Increased out-of-school reading time 
      

15 Percent of parents whose 
attitudes towards reading 

have changed 

region, gender, 
language 

sample-
based 

parent 
questionnai
re, KAP 
section 

baseline 
midterm 

C1, 
midterm C 
2&3, 
endline 

- KG: 6%  

TJ: 6%  

n/a n/a n/a n/a TJ: 46.6%  776%   
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# Indicator Disaggregation 
Data 

source 

Frequency 
of 

collection 

Baseline 

(2014) 

Target 

FY 2016 

Actual Q1 

FY 2016 

Actual Q2 

FY 2016 

Actual Q3 

FY 2016 

Actual Q4 

FY 2016 

Total FY 

2016 

% of 
achievement 

\Score 

Comments 

16 Percent of primary grade  
students participating in 
QRP out-of-school reading 

activities 

gender, 
language, grade 

activity 
roster 

by 
schedule of 
activities 

0 TJ: 50%  0 0 TJ: 8.7%  

 

Kulob: 8,7%  

Sughd: 7.9%  

QT: 7.5%  

Zarafshon: 
17.4%  

DRS: 7.2%  

TJ: 38.3%  TJ: 47%  

 

Reading 
Camps 10%  

(1063F+973
M) 

Reading  
Buddies 35%  
(2270F+2042
M) 

One-time 
events 55%  

31077F+ 
29021M 

94%   

17 Percent of parents/other 

adults reading non-
textbook materials to 

students at home 

region, gender sample-

based 
parent 

questionnai
re 

baseline 

midterm 
C1, 

midterm C 
2&3, 
endline 

KG: 84%  

TJ: 73%  

KG: 84%  

TJ: 73%  

n/a n/a n/a n/a TJ: 77.9%  107%   

18 Percent of primary grade  

students participating in at-
home reading program 

region, gender, 

language 

sample-

based 
parent 
questionnai

re 

baseline 

midterm 
C1, 
midterm C 

2&3, 
endline 

KG: 90%  

TJ: 70%  

KG: 90%  

TJ: 85%  

n/a n/a n/a n/a TJ: 80.6%  95%   

19 Number of out-of-school 

reading activities 

 Region, school activity 

roster 

by 

schedule of 
activities 

0 TJ: 1,850 

Y16=1,695 

Y15=155 
remaining 

0 0 TJ: 391 

Reading 
Camps: 80 

Jump Starts: 
0 

Reading 
Buddies: 
Sughd-175, 
Kulob-18, 
KT-118 

TJ: 640 

R. Buddies: 
69 

One-time 
reading 
events: 571 

1,257 

Dushanbe: 
47 

DRS: 238 

Sughd: 325 

Kulob: 181 

QT: 240 

Zarafshon: 
226 

68%  Reported in Q4 
as data was 
collected in Q4; 

Events include 
Reading 
Buddies, 
Reading camps,  

One-time 
reading events 
(no Jump Start) 
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# Indicator Disaggregation 
Data 

source 

Frequency 
of 

collection 

Baseline 

(2014) 

Target 

FY 2016 

Actual Q1 

FY 2016 

Actual Q2 

FY 2016 

Actual Q3 

FY 2016 

Actual Q4 

FY 2016 

Total FY 

2016 

% of 
achievement 

\Score 

Comments 

20 Number of teachers, other 
educators and community 
members (including 

parents) trained and 
equipped to implement out-
of-school reading activities 

Region, gender, 
language 

training 
activity 
roster 

by 
schedule of 
activities/tr

ainings 

0 TJ: 7,670  

Y16=4,525 

Y15=3,145 
remaining 

TJ: 41 TJ: 727 TJ: 1,834 TJ: 4,168 TJ: 6,770 

 

F: 4,487 

M: 2,283 

88%  Parents 
program (data 
was collected in 
Q4); Reading 
Camps, 

Librarians 
Training 

Intermediate Result 4: Increased government support to improve reading      

21
* 

Number of standardized 
reading assessments 

supported by USG 

Cohort, Project 
Year 

EGRA yearly 0 TJ: 1 Not this 
quarter 

Not this 
quarter 

TJ:1 Not this 
quarter 

1 100%  In April 2016 

22 Number of administrators 
and officials successfully 

trained on using reading 
assessment results 

gender, 
institutions 

EGRA 
disseminati

on 
workshop 
roster 

by 
workshop 

schedule 

0 TJ: 0 0 0 0 0 0  Not this year. 
Planned for 
January 2017 
with pre-
meetings Q1 

23

* 

Number of laws, policies, 

regulations or guidelines 
developed or modified to 
improve primary grade 

reading programs or 
increase equitable access 

n/a govt 

documents 

Annually 0 TJ: 0 0 0 0 0 0  Achieved in 
PY1, piloted by 
MOES, finalized 
by QRP support 
this FY16 
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IX.  Success Story 
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Kulob Schools Build Student Engagement 
Schools in Kulob use new teaching 

methods to develop interactivity and 

student engagement 

 

The USAID Quality Reading Project works with 340 

schools in the Kulob area of Tajikistan. Across Kulob’s 10 

districts, the USAID Quality Reading Project closely 

cooperates with hundreds of committed primary grade 

teachers. In many schools, teachers have built reading 

corners and libraries within their classrooms and created 

catalogs of their books. Students regularly borrow books 

to read. Teachers ask students questions to ensure that 

they have comprehended the books they borrowed. The 

USAID Quality Reading Project trainings aid primary 

teachers in getting students directly involved in their own 

learning processes.    

Kulob’s School #5 employs 21 primary teachers. Each 

teacher utilizes the USAID Quality Reading Project 

approaches. Sharipova Guljahon, a Grade 3 teacher who 

participated in the USAID Quality Reading Project, 

instructs 29 students. She leads various activities that build 

vocabulary and comprehension skills, address common 

language issues, teach letters, and cultivate phonemic 

awareness.  

Pupils said they enjoy school when the lessons interest 

them. This was clear from the enthusiastic behavior 

witnessed during classroom observation visits. Teachers 

strive to create stimulating learning environments. Inspiring 

learning aids and displays reinforce class material and show 

students how to improve their work. The strong 

relationships between students and teachers foster a 

productive learning space. Nearly every teacher noted the 

marked change in student behavior after the adoption of 

the USAID Quality Reading Project methods. Before, 

students were withdrawn and unable to answer questions. 

After, pupils actively engaged in classwork. They answered 

all questions and played with other students. Ms. Guljahon 

remarked, “I feel as if the students now eagerly anticipate 

our lessons, and we earn respect for using new methods. I 

like the USAID Quality Reading Project methods better 

than other approaches because they teach [students] to 

explain their opinions. The lessons engage all pupils and 

promote reading books.”  

Acting director for School #5, Murodova Zebo, stated that 

“there was motivation in classes,” referring to the high 

levels of student participation and responsiveness to 

teachers’ questions.  

Students show off their work in Kulob 

Stimulating learning aids in a Kulob 

classroom 
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X.  Attachments 
Attachment A: Equipment  

Table 17. Non-Expendable USG Equipment per page 24 of Contract Modification #3 

Asset ID Equipment Type Description 
Acquisition 

Date 
Model #   

Purchase Price 
TJS 

Purchase 
Price USD 

0054 IT Equipment Laptop       13 Jan'14 HP Probook 4540s           3,861.00    $808.90 

0055 IT Equipment Laptop  13 Jan'14 HP Probook 4540s           3,861.00    $808.90 

0056 IT Equipment Laptop 13 Jan'14 HP Probook 4540s           3,861.00    $808.90 

0057 IT Equipment Laptop 13 Jan'14 HP Probook 4540s           3,861.00    $808.90 

0058 IT Equipment Laptop 13 Jan'14 HP Probook 4540s           3,861.00    $808.90 

0059 IT Equipment Laptop 13 Jan'14 HP Probook 4540s           3,861.00    $808.90 

0060 IT Equipment Laptop  13 Jan'14 HP Probook 4540s           3,861.00    $808.90 

0061 IT Equipment Laptop 13 Jan'14 HP Probook 4540s           3,861.00    $808.90 

0062 IT Equipment Laptop 13 Jan'14 HP Probook 4540s           3,861.00    $808.90 

0063 IT Equipment Laptop for scanner 13 Jan'14 HP Probook 4540s           3,861.00    $808.90 

0064 IT Equipment Laptop 13 Jan'14 HP Probook 4540s           3,861.00    $808.90 

0065 IT Equipment Monitor/Desktop 13 Jan'14 HP LV2010          4,455.00    $933.14 

0066 IT Equipment Monitor/Desktop 13 Jan'14 HP LV2010          4,455.00    $933.14 

0067 IT Equipment Monitor/Desktop 13 Jan'14 HP LV2010          4,455.00    $933.14 

0068 IT Equipment Server /Processor 13 Jan'14 HP Proliant ML310eGen8          9,009.00    $1,887.01 

0069 IT Equipment Server/Monitor  13 Jan'14 Samsung/S19C150F          1,040.00    $217.84 

0070 IT Equipment Server/UPS 1500 kw 13 Jan'14 Mercury Elite 1500 Pro               965.00    $202.13 
0074 IT Equipment Printer  13 Jan'14 Canon i-SENSYS LBP-7100CN Color Laser          2,045.00    $428.34 

0075 IT Equipment XEROX  13 Jan'14 Xerox WorkCenter 3220 (3220V/DN)          7,177.00    $1,503.28 

0080 IT Equipment Projector 19 Mar'14 ACER X1240MR DLP QNX1108          3,593.10    $747.20 
0083 IT Equipment Screen 19 Mar'14 Screen 200x200 I-VIEW Tripod              449.40    $93.45 

0087 IT Equipment Printer MFP 20 Mar'14 HP LaserJet M1132 MFP           2,250.00    $455.23 

0088 IT Equipment Scanner 14 Mar'14 Canon Image Formula DR-G1110 - $8,025.31  
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Asset ID Equipment Type Description 
Acquisition 

Date 
Model #   

Purchase Price 
TJS 

Purchase 
Price USD 

0093 IT Equipment Laptop 27 May'14 HP Pavilion DV7-4325SR          4,171.00    $851.93 

0117 IT Equipment Laptop 29 Sep'14 HP 15-D037DX          4,698.87    $950.69 

0118 IT Equipment Laptop 29 Sep'14 HP 15-D037DX          4,698.87    $950.69 

0119 IT Equipment Laptop 29 Sep'14 HP 15-D037DX          4,698.87    $950.69 

0142 IT Equipment Printer MFP 28 Nov'14 HP LaserJet M1132 MFP           2,237.40    $440.32 

 

Table 18. Expendable Equipment Over US$500 in accordance with AIR's Field Finance Manual Procurement Guidelines 

Asset ID Equipment Type Description 
Acquisition 

Date 
Model #   

Purchase Price 
TJS 

Purchase 
Price USD 

0034 
(01-02) 

Furniture Meeting table  18 Oct'13 n/a       2,850.00    $598.74 

0110 Equipment Air-Conditioner 25 Aug'14 AR12HQFNAWKXER       4,394.50    $889.11 

0121 Equipment 

Air-Conditioner 
(inside block) 

17 Oct'14 
GVHN24AANK1A1A/I 

         8,375.00    $1,680.94 
Air-Conditioner 
(outside block) 

GVHN24AANK1A1A/O 

 

Disposition from Creative Associates International  

All materials, supplies, expendable, and non-expendable equipment from Creative Associates International have an estimated fair market value 

between US$7 - US$350. 
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Attachment B: Reports, Analyses, Documents Produced  

1. Annual Report October 2014-September 2015 
2. PMEP Report October 2014-September 2015 
3. Quarterly Report October-December 2015 
4. Quarterly Report January-March 2016 

5. Quarterly Report April-June 2016 
6. Librarian Guide 

7. Reading Camp Guide 
8. Parents’ Guide “Importance of reading with the children in the family” (Russian version) 
9. 2016 EGRA Mid-line Report Tajikistan 
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Attachment C: USAID Quality Reading Project - Personnel Summary 
*Salary information will be provided separately to USAID   

AIR 

 Name Title LOE Salary Rate/TJS 

1 Nigora Faizieva  Finance and Administration Manager 100% - 

2 Suhrob Aminov M&E Manager 100% - 

3 Shoira Nizamova HR and Procurement Officer 100% - 

4 Murodali Madumarov Finance Officer/Accountant 100% - 

5 Omar Dadaev  IT Specialist  50% - 

6 Alijon Kurbonov  Administrative and Logistics Officer 100% - 

7 Adiba Kosimova Data Coordinator/TraiNet Manager  100% - 

8 Shafoat Gozieva M&E Coordinator Kulob  100% - 

9 Suhrob Tavarov M&E Coordinator Kurganteppa  100% - 

10 Mahsud Mukhidinov  M&E Coordinator Zarafshon  100% - 

11 Firuza Rahmatova M&E Coordinator Khujand 100% - 

12 Zhola Davlatmandova M&E Coordinator Rasht 100% - 

13 Khushbakht Shukurov M&E Coordinator DRS regions 100% - 

14 Amriddin Karakhonov M&E Coordinator Dushanbe 100% - 

15 Shukhrat Makhmadullaev  Driver  100% - 

16 Zulfiya Tuychieva Cleaner 100% - 

17 Amrullo Imatov Security Guard 100% - 

18 Siyavush Saidqul Security Guard 100% - 

19 Abutolib Toshbaev  Security Guard 100% - 

20 Komron Mukhabatov  Security Guard 100% - 

Save the Children  

 Name Title LOE 
Salary 

Rate/TJS 

1  Thomas Wimber  Country Director  12% - 

2  Sherali Saidoshurov  Project Manager Tajikistan  100% - 

3  Nematova Mastura Regional Field Coordinator Kurganteppa 100% - 

4  Zafar Dorgabekov Regional Field Coordinator Kulob  100% - 

5  Matluba Atabaeva  Regional Field Coordinator Sughd  100% - 

6  Nabi Kodirov Regional Field Coordinator Zarafshan 100% - 

7  Umeda Ermatova  
Regional Field Coordinator, 
Dushanbe/DRS  

100% 
- 

8  Parviz Shomirzoev  Finance/Grants Manager- Dushanbe  20% - 

9  Timur Mukairshoev  Grant/Awards Officer-Dushanbe  20% - 

10  Dilovar Bozorov  QRP Finance Officer  100% - 

11  Shamsiya Nazarshoeva  Finance Officer - Dushanbe  20% - 

12  Muboriz Mirzobaytov   Finance Officer - Dushanbe  20% - 

13  Irina Mazur  Admin Manager - Dushanbe  20% - 

14  Gulbahor Ataeva  Admin Officer - Dushanbe  20% - 

15  Muyassar Saidjaffarov  IT Officer - Dushanbe  10% - 

16  Ukbol Shoinov IT Officer - Dushanbe  10% - 
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 Name Title LOE 
Salary 

Rate/TJS 

17  Saida Ziyoeva  HR Manager- Dushanbe  20% - 

18 Kamilla Yuldasheva  HR Officer 20% - 

19 Shuhrat Akhmed Akhunov  QRP Field Logistics Officer  100% - 

20 Shahnoza Toirova QRP Field Logistics/HR Assistant   100% - 

21 Tumanov Ahliddin Driver - Dushanbe  20% - 

22 Yoftakov Davlat Security Guard  20% - 

23 Naimjon Akhmedov Security Guard  20% - 

24 Mahmadikrom Shirinov  Security Guard  20% - 

25 Shohin Avazov Security Guard  20% - 

26 Zubaidullo Hotamov  Community Mobilizer – Kurganteppa 1  100% - 

27 Gozieva Mushkinisso Community Mobilizer – Kurganteppa 2  100% - 

28 Gulchehra Yormatova  Community Mobilizer – Kurganteppa 3  100% - 

29 Saodat Karimova  Community Mobilizer – Kulob 1  100% - 

30 Umedjon Mamadaminov  Community Mobilizer – Kulob 2  100% - 

31 Marhabo Ibrohimova Community Mobilizer – Khujand 1  100% - 

32 Nigina Mirzoeva Community Mobilizer – Khujand 2  100% - 

33 Nasimjon Abduev  Community Mobilizer – Khujand 3  100% - 

34 Tohirjon Azizov Community Mobilizer – Zarafshan Valley 100% - 

35 Kholis Saddurdinov  Community Mobilizer – DRS 1  100% - 

36 Tojiddin Murodov Community Mobilizer – DRS 2  100% - 

International Staff - AIR 

 Name Title LOE Salary Rate/US$ 

1 Barbara Greenwood Chief of Party 0% - 

2 Kathryn Fleming Deputy Chief of Party 100% - 

3 Jerry Mindes Project Manager 12% - 

4 Todd Drummond Assessment Specialist 4% - 

5 Amy Todd M&E Specialist 10% - 

6 Pooja Nakamura Technical Quality Assurance Director 5% - 

7 Rebecca  Stone Literacy Specialist 2%  

8 Snyezhanna Ishchuk Finance Associate 18% - 

International Staff – Save the Children 

 Name Title LOE Salary Rate/US$ 

1 Colin Alfred Basic Education Specialist 7.5% - 

2 Jennifer Upton Director-Finance Management 2% - 

3 Hazem Shawky Awards Manager 4.62% - 
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Attachment D: Subcontracts 

Subcontractor Name:  Save the Children 

Services to be Performed:   

*Financial information will be provided separately to USAID   

Sub-contract Budget: Tajikistan Amount 

a. Direct Costs (Direct Labor and Fringes) - 

b. Other Direct Costs  - 

c. Indirect Costs  - 

  Total Estimated Cost  - 

d. Fixed Fee  - 

e. Total Estimated Cost plus Fixed Fee  - 

 

Intermediate Results: 

Intermediate Result 1:  Improved reading instruction in grades 1-4 

Sub Result 1.2:  Design in-service training (IST)    

Sub Result 1.3:  Conduct in-service trainings for teachers and other educators 

Sub Result 1.4:  Strengthen systems for teacher mentoring/coaching 

Intermediate Result 3: Increased out-of-school reading time 

Sub-Result 3.1: Increase public awareness about the importance of reading as a 

cornerstone of education and life-long success 

Sub-Result 3.2: Implement out-of-school reading activities 
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Attachment E: Implementation Challenges and Lessons Learned   

Approval processes 

Due to the positive collaboration and relationship with MOES and its sub-institution there are 

no major issues that hinder the implementation of the project at this time.  

Although there are still delays with the approval process of the USAID Quality Reading 
Project activities and materials by the MOES and its sub-institutions, these delays have 

dramatically reduced throughout Year 3.  That said, bureaucracy and approvals through the 
Ministry of Foreign Affairs, the MOES and its sub-institutions continues to be delayed and 

often require rescheduling of events and trainings. The recent workshops with the RMC and 
RTTI have helped improve collaboration and planning but approval delays are still a 
recurring challenge.  

From these challenges, we have learned that we need to address and negotiate the issues with 
all the MOES sub-institutions and specialists on a regular basis until we come to an 

agreement and move the process forward.  Site visits from MOES, RTTI, RMC, and AOE 
staff to trainings and activities has helped them to understand the value of the projects work 
to improve reading and learning outcomes and as such has improved coordination with 

government institutions.  

IST – Cohort 5 

There continue to be issues related to insufficient number of Master Trainers or under-
qualified Master Trainers in some of the schools. In August, the USAID Quality Reading 
Project hosted a so-called Cohort 5 Master Training.  The schools invited to this training were 

the schools that did not complete school-level trainings under Cohorts 1-3 for various 
reasons. For example, some schools did not send the appropriate teachers to the Master Level 

Training; some schools were not able to participate due to logistical or scheduling conflicts; 
some Master Trainers were re-assigned, retired, or out on sick/maternity leave. No new 
schools were added to the program. Cohort 5 was designed to fill gaps at schools that had 

difficulty delivering or completing quality school-level IST activities. 

Competency-based Standards for Reading 

The MOES, GPE-4, and the USAID Quality Reading Project continue to collaborate on the 
revision of the competency-based standards for reading in Tajik language. There have been 
ongoing discussions on the structure and content of the standards documents. The MOES 

rolled out the training for primary grade competency-based standards including Tajik Mother 
Tongue in August to all teachers across Tajikistan. The MOES requested support from the 

USAID Quality Reading Project and other donors to cover the costs of the printing and the 
trainings. Through the Donor Coordinating Committee - Education Working Group, the 
MOES was informed of concerns over the quality and implementation of the training process 

and that no donor funds would be available at this time. The MOES proceeded with the 
competency-based Standards training in August 2016.  

The August 2016, the USAID Quality Reading Project IST training for Cohort 5 overlapped 

with the role out of GPE-4 Competency-based Standards training. To solve the overlap issues 
with GPE-4, meetings were held to discuss the issue and coordinate interventions and 
trainings. Cohort 5 was implemented as planned despite the overlapping trainings. Unofficial 

feedback from schools has indicated that the August GPE-4 trainings were complicated and 
teachers expressed concerns about their ability to implement them particularly without any 

written materials on the standards to guide them. That being said, teachers who participated 
in the USAID Quality Reading Project IST process indicated that they were able to 
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understand the new standards and expectations related to competency-based standards, 
particularly for Tajik Mother Tongue because of the project’s IST training, which included  all 

of the components of the competency-based standards.  The physical structure in the GPE-4 
standards are slightly different but the content is the same, so teachers have indicated that 

they can use the USAID Quality Reading Project IST materials to guide them through the 
official transition to an education system based on competency-based standards.  

Out-of-School Activities  

The majority of planned out-of-school activities had previously experienced considerable 
delays in approval.  All out-of-school activities began rolling out in full in June 2016.  These 

included reading camps, mobile puppet theater, librarian training, and community/parent 
sensitization meetings.  

Collaboration with UNICEF on the cartoons continues to be delayed. The launch event is 

now scheduled for late October 2016.  Of the 25 planned cartoons, 14 will be complete at this 
time. UNICEF is running roughly one year behind their original timeline with the MOES 

because of MOES approval processes. Although the UNICEF delay is unfortunate, it does 
increase the opportunity for the USAID Quality Reading Project to have greater influence on 
imagery, messaging and scripts in support of a reading friendly environment. The remaining 

11 cartoons are expected to be completed before the end of the year.   

VAT exemption  

USAID and the US Embassy submitted the VAT exemption request to the Ministry of 
Foreign Affairs for processing in July.  The previous VAT exemption has expired and 
vendors are requiring payment.  Long-term vendors are working with us to delay payment 

until the VAT exemption is approved but with pending large-scale procurements for the 
Phase 2 books and printing of materials, the approval of the VAT exemption is critical.   
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Attachment F: Year Four Work Plan 

  Activities / Deliverables Resp. 
FY17 

FY
1

8
 

Outputs/ Products Comments 

Estimated 
Year 4 

Activity 
Budget O

ct
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1 Program Start-Up  

2 
Deliverable: Finalize annual 
work plan  

AIR                               
 

3 Deliverable: Finalize PMEP AIR                             Updated annually as necessary  

4 Intermediate Result 1: Improved reading instruction in grades 1-4   

5 Sub Result 1.1: Conduct a baseline qualitative analysis  

6 Sub Result 1.2: Design in-service training (IST) package  

7 

Deliverable: Finalize 

reading standards for 
grades 1 – 4 

AIR, SC, 

MOES 
                          

Tajik and Russian 
versions completed 

by QRP submitted to 
USAID with English 
Translations 

QRP finalized the Tajik and Russian 
standards and submitted to the MOES in 
2014. GPE-4 has adapted Tajik and is rolling 

out training as part of the overall  reform 
education reform project for all  subject and 
grades. The MOES is not proceeding with 
Russian Mother Tongue Standards  

 

8 Sub-Result 1.3: Conduct in-service trainings for teachers and other educators    

9 In-Service Teacher Training Conducted      

10 
Cohort 4 School based 
trainings through roll -out 
of micro-modules  

SC                           
1,042 from 124 
schools 

Cohort 4 school-level training ongoing from 
February 2016-December 2016. Teachers 
regularly attend trainings.  
No costs are budgeted for C4, as Level 2 

trainings were in Year 3 and Level 3 
trainings have no direct costs to QRP 

 

11 
Conduct Training for 
Cohort 5 Master Trainers in 

target districts  

SC                           
684 from 228 Cohort 

1-3 schools 

Master Training in August 2016. Cohort 5 is 
comprised of Cohorts 1-3 schools that were 
unable to complete their school -level 

trainings for various reasons.  No new 
schools are in Cohort 5 

$75,600 
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  Activities / Deliverables Resp. 
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12 
Cohort 5 School based 
trainings through roll -out 

of micro-modules  

SC                           
TBD after Cohort 5 
Master Training 

Abbreviated school-level training as schools 
had already started the process under 

Cohorts 1-4 (no costs budgeted) 

 

13 
Teacher Certification with 
RTTI 

SC, AIR, 
RTTI 

                          
All  QRP-trained 
teachers receive TTI 
certification  

QRP was able to negotiate official 
certification from RTTI in June 2016.  QRP 

will  work with all  TTIs to certify all  QRP-
trained teachers.  QRP will  cover of 
certificates, select transport and logistical 

costs, and stipends for TTI certification staff  

$4,000 

14 
Develop and roll  out 
Formative Assessment 
Training video and manual  

AIR, SC                           

Video and Materials 

to help teachers 
implement formative 
assessment activities 

Script development in September and 
October. Filming in November. Distribution 
Quarter 2 

$7,500 

15 Sub-Result 1.4: Strengthen systems for teacher mentoring/coaching  

16 
Provide mentoring to 
Cohort 4 teachers 

SC, 

Head 
Teache
rs, 

School 
Directo
rs  

                          Est. 1400 teachers 

Mentor Refresher training August 2016. 
QRP-supported Cohort 4 Mentoring runs 
from Feb-Dec 2016. Follow-up mentoring 

with schools that need additional support 
based on the stoplight score card 

$64,400 

17 
Provide mentoring to 
Cohort 5 teachers 

SC, 
Head 

Teache
rs, 
School 
Directo

rs  

                          
TBD after Cohort 5 
Master Training 

QRP-supported Cohort 5 Mentoring runs 
from Sept 2016-Mar 2017 based on the 
stoplight score card 
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18 
Implement portfolio 
system for evaluation of 
Cohorts 4 and 5 

SC, 
MOES 

                            
Support final schools in implementation of 
portfolio system 

 

19 

Participate in monthly DED 
meeting to strengthen 

school level mentoring and 
DED and TTI oversight and 
support 

SC, 
MOES, 

DED, 
TTI 

                          

Monthly and 
Quarterly DED 

meetings with DD, 
TTI, etc.  

QRP will  participate in monthly or quarterly 
DED and TTI meetings; provide materials 

(from SRs 1.2, 1.3, 2.2, 3.1, 4.1 & 4.3) to 
strengthen Resource Centers in each DED   

 

20 
Sub-Result 1.5: Implement classroom-based reading diagnostics (process focused); administer national, standardized reading assessments (outcome focused), such as  
an EGRA, in a representative sample 

 

21 

Review of current data 

collection tools (Tajik and 
Russian) to identify gaps 
and revise  

AIR                           
EGRA and M&E end 
line instruments 
reviewed and revised 

End line instrument review with MOES and 
NTC 

$202,500 

22 
Training of Data 

Administrators 

AIR, 

NTC 
                          

140 Test Leaders,  
Test, Administrators, 

and Supervisors 

Selection in coordination with MOES 

23 
Administer outcome 
focused assessment tool – 
end line 

AIR, 
NTC, 
MOES, 
DED, 

RED 

                          
End line data 
collection 
administered 

with MOES and NTC 

24 Data Entry AIR                           Data entry   

25 

Psychometric and 

statistical data analysis and 
reporting results of the 
outcome focused 
assessment 

AIR, 
NTC 

                          
Psychometric Data 
analyzed and 
reported 

  

26 
Deliverable:  Submission of 
report to USAID & MOES 

AIR                          
EGRA and End line 
Reports 

MOES accepts results and approves 
dissemination 
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27 
Deliverable: Raw data 
submitted to USAID 

AIR                           

Raw data submitted 

to USAID within 4 
months of data 
collection 

  

 

28 Intermediate Result 2: Increased availability of reading materials    

29 Sub-Result 2.1: Conduct a comprehensive review of the quantity of primary grade-level reading material available in Tajikistan   

30 Sub-Result 2.2: Ensure a mix of reading materials are used by schools and communities         

31 

Provide low-cost primary 
grade materials available 

for classroom use and at 
home in all  targeted 
communities 

SC, AIR                           

Supplies for school 
made low-cost 

reading materials 
purchased; new 
books purchased  

Distribute Phase 2 of books.  List finalized in 
August 2016 

SC is responsible for title selection with the 
MOES and book distribution. AIR i s 
purchasing the books.  

$151,670 

32 Intermediate Result 3: Increased out-of-school reading time  

33 Sub-Result 3.1: Increase public awareness about the importance of reading as a cornerstone of education and life-long success  

34 
Print and disseminate 
Family Program Materials 
in school communities  

SC                           
Materials 
disseminated  

Importance of reading at home and other 

materials includes additional copies of the 
Parents/Family Guide to Reading at Home, 
supplies for school l ibraries for workshops 

with parents on reading  

$13,000 

35 
Orientation workshop and 
activity follow-up of Family 
Program  

SC                           
85% communities 
targeted  

Orientation workshops begun in August 
2016 with school community l ibraries and 
leaders, parents on activities to support 
reading at home 

$20,000 

36 
Explore Public-Private 

Partnership (PPP) 
                              

There are l imited PPP options in Tajikistan. 

QRP will  continue to explore opportunities  

 

37 School/Community Libraries        
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38 

Conduct outreach 

programs to children and 
communities to promote 
reading - Cohorts 1-4 
districts  

SC - 
CLA 

                          
Conducted Reading 
Promotion Programs 

Engage Women’s Groups; District and 
Regional Ministry of Culture, and 
Community Libraries  

$1,000 

39 
On-going monitoring and 
supervision of outreach 

programs  

AIR, SC                           
Results of monitoring 
the programs 

available 

  

 

40 Hold National Book Day/Literacy Day events      

41 
Conduct a variety of 
competitions around 
reading  

AIR, SC                           

Reading 
Competitions and 
related activities are 
planned 

Around Book Day, Teacher’s Day, and 

Navruz.  As many districts have picked up 
the costs associated with this activity, QRP 
has reprogrammed the funds to expand 
community outreach under the Parent’s 

Program and School/Community Libraries  

$3,000 

42 Family Program        

43 

Train volunteers and 

members of groups to 
conduct community 
reading awareness 
campaign to encourage 

parents reading to their 
children  

SC                             
Engage Women’s Groups; District and 
Regional Ministry of Culture, and 
Community Libraries  

$30,000 

44 
On-going monitoring and 
supervision of Family 
Program  

SC                           
Monitoring and 
supervision is 
conducted 

  

 

45 Media Public Awareness Reading Campaigns    
 

 

46 
Develop sub-titles for 
existing UNICEF produced 
cartoons  

 AIR, SC                           
Tajik and Russian 
sub-titles included in 
all  cartoons 

UNICEF expects 25 cartoons to be finalized 
by December 2016. Launch event scheduled 
for Oct. 2016, payment delayed from Year 3 

$18,000 
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47 
Collaborate on including 

reading messages 
AIR, SC                           

Reading messages 

and images included  
  

 

48 MOES Reading Support Campaign       

49 

Public Awareness 
Campaigns to advocate 

reading (see "Media Public 
Awareness Reading 
Campaigns" & IR 4) 

AIR, SC                           

Media/Public 
Awareness on 

Reading  PSAs, open 
sessions, etc. aired 
on TV 

Activities aired on Tajik TV in partnership 

with MOES 

 

50 Sub-Result 3.2: Implement out-of-school reading activities    

51 Extracurricular activities to promote reading      

52 
Conduct extracurricular 
activities at school level  

DDs, 
Teache

rs 

                          
Implemented 
extracurricular 

activities at schools 

Reading Buddies, Reading Competitions, 
Community Events with Libraries, Mobile 

Theatre with reading and library themes  

 

53 

Work with Ministry of 

Culture, Libraries, and 
theatre groups on Mobile 
Theatre for reading 

                              
Mobile Theatre supplies and program 
delivered  

$15,000 

54 Reading Camp      

55 
Advocate for Reading 
Camps for Summer 2017 

AIR, SC, 
MOES 

                            
Schools Implement their own camps 
without QRP support during the summer of 
2017 

 

56 JumpStart                                  

57 
Advocate for JumpStart to 
continue in 2017-18 school 
year 

SC, AIR                             
Schools implement JumpStart without QRP 
support at the beginning of 2017-18 school 
year 

 

58 Book Chest / Library (also see SIR 3.1)    
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59 
Work with Rural 
community l ibraries to 
support reading activities  

SC, AIR, 
MOES 

                            
Engage community l ibraries for encouraging 
reading in rural settings as part of family 
program and mobile theatre 

 

60 
Disseminate books to the 
libraries in target schools/ 
communities 

SC                             
Distribute Phase 2 of books.  List finalized in 
August 2016 (SR 2.2) 

 

61 
Monitoring of the use of 
books 

SC, AIR                           
Book and Library 
activities monitored  

 

62 Intermediate Result 4: Increased government support to improve reading   

63 Sub-Result 4.1: Increase dialogue about the existing environment for quality reading  

64 
Central Asia QRP Best 
Practices Workshop  

AIR, SC                           Workshop in Bishkek 
5 MOES and sub-institutions participants 
(final date TBD) 

$2,000  

65 
Hold policy workshops best 

practices/policy 
AIR, SC                           

Two workshops on 
reading - best 

practices, standards, 
other related topics  

(October) Strengthening of Methodological 
Unions in the Primary Grades (Mentoring) - 

RMC/RTTI; (March) Best Practices for 
Mentoring - RMC 

$25,000  

66 
Hold quarterly briefings 
with MOES 

AIR, SC, 
AE, EDI 

                          

4 update meetings 
held throughout the 
year, minutes from 
meetings 

  

 

67 
Hold bi-annual high-level 
forums on quality reading 

AIR, SC                           
Bi-annual high-level 
forums on quality 
reading 

(November) High Level Conference with 

AOE and MOES on Reading Skil ls in the 
Primary Grades including inclusive and 
multil ingual l iteracy. (August/September) 
End of Project Best Practices Workshop 

$35,000 

68 

Disseminate summaries, 

reports, findings to 
regional, district, and 
school-level MOES and 
other stakeholders 

AIR, SC                           
Assessment findings 
disseminated after 
finalized  

Midline dissemination event in October 

2016 with End line event in 
September/October 2017 based on 
approval of MOES at district and school 
levels.   

$2,500 



 

USAID Quality Reading Project - Tajikistan - Annual Report (October 2015 - September 2016)                  71 

  Activities / Deliverables Resp. 

FY17 

FY
1

8
 

Outputs/ Products Comments 

Estimated 
Year 4 

Activity 
Budget O

ct
 

N
o

v 

D
e

c 

Ja
n

 

Fe
b

 

M
ar

 

A
p

r 

M
ay

 

Ju
n

e
 

Ju
ly

 

A
u

g 

Se
p

t 

O
ct

 

69 

Comparative and 

International Education 
Conference  

AIR                           

QRP and MOES 

present papers at 
CIES (Atlanta) 

Assessment (2 pp - 1 NTC/1 QRP) 

IST (2 pp - 1 TTI/1 QRP).  Program and M&E 
will  present at the conference, versus just 
M&E as planned in the modification. 

$22,500  

70 Sub-Result 4.2: Increase capacity to use reading assessment results   

71 
Organize capacity building 

workshop 

AIR, 

NTC 
                          

3 capacity building 
workshop on 

instrument design, 
psychometric and 
statistical analysis 

Based on MOES and NTCs timelines  $5,500  

72 

Present findings on reading 
assessments to the MOES, 
NGOs and research 
institutions                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    

AIR, 
MOES, 
NTC 

                          

EGRA and midterm 

and end line project 
presentations held 
for education 

stakeholders 

Preliminary Meeting in October.  
Dissemination events with impact study in 
January pending MOES approval and 
dissemination 

$4,000 

73 
Analyze and submit 
recommendations to MOES 

AIR, 
NTC 

                          
Recommendations 
submitted to MOES 

Recommendations will  be based on end line 
results 

 

75 Sub-Result 4.3: Strengthen the enabling environment to support improved reading instruction reform  

76 
Media Public Awareness 
Reading Campaigns 

SC                           
Public Service 
Announcements 

MOES agrees to continue to provide free TV 
air time 

 

77 

Promote laws, policies, 

regulations, and 
foundational education 
documents developed or 

modified to support 
improved practices 

AIR                           

Additional 
discussions with 
MOES and 
stakeholders so a 

focus is selected 

MOES is supportive of changes to promote 
reading standards and curriculum 

 

78 

Develop a strategic plan to 
scale-up successful project 
interventions, including 

major challenges 

AIR                           
Strategic Plan 
created with MOES 

 Work with MOES and it sub-institutions on 
incorporating best practices and activities 
into national, regional and local work plans, 

budgets and training activities  
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80 
CD/DVD distribution for all  
QRP materials and videos 

AIR, SC                           2000+ CD/DVDs 
All QRP materials made available all target 
schools, DEDs, TTI, etc. on CD/DVD 

$2,500 

81 Monitoring & Evaluation   

82 
Deliverable: Quarterly 
Performance Reports  

AIR                           
4 Quarterly 
Performance Reports 

4th Quarter combined with Final Report 
 

83 
Participant Training 
Reports 

AIR, SC                           TraiNet updated M&E forms $2,000 

84 
Deliverable: Annual 
Performance Reports  

AIR                           
Annual Report 
developed 

 Please note the PMEP report is submitted 

in October after all  EGRA data is analyzed 
versus the beginning of August as in the 
contract.  The main data for PMEP is 
collected in April/May, input into the 

database in June, analyzed in July and 
August with EGRA report written and 
submitted in September. 

 

85 Program Closeout  

86 Program Staff Phase-out AIR                                

87 QRP Project Office Closes AIR                                

88 Deliverable: Final Reports  AIR                           Final Reports  
End of Project Analyses - 30 Sept 2017; Final 
Report - 26 Dec 2017; Closeout Report - 25 
Jan 2018; Close-out Report - 25 Jan 2018 
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Attachment G: Ministry Officials who Work with USAID Quality Reading Project  

Central  

Name Title Institution  

Latofat Naziri Deputy Minister  MOES  

Alliev Abdujabor  Head of Pre-school and Secondary Education  MOES 

Fathidin Ismonov Deputy Minister MOES 

Gulomkodir Bobiev President  AOE 

Irina Karimova Vice President  AOE 

Khonali Qurbonzoda  Rector  RTTI 

Shermahmad Yormahmadov Director  RMC 

Sharifmurod Isrofilniyo Director  EDI 

Asror Aliev  Lead Local Consultant, MOES GPE-4 MOES 

Rajabov Zikriyo Teacher Training Specialist, MOES GPE-4 MOES 

Khurshed Teshaev Director NTC 

Sabzali Jafarov Deputy Director  NTC 

Regional 

Region District Name of Personnel Position 

K
u

lo
b

 

Kulob 
Pirmahmad Saburov  Education Center Deputy 

Sharipov Saidakbar Methodologist 

Shurobod 
Roziq Sodiqov  Education Center Deputy 

Sherali Sidiqov  Methodologist 

Muminobod 
Sadullo Rahimov  Education Center Deputy 

Hokimsho Saidmirov  Methodologist 

Khovaling 
Saidkhuja Shirinov  Education Center Deputy 

Sadullo Talbakov  Methodologist 

Baljuvon 
Ghulom Sadulloev  Education Center Deputy 

Saidcho Huseynov  Methodologist 

Vose 
Muhammadyor Davlatyorov  Education Center Deputy 

Jurakhon Mavlonov  Methodologist 

Hamadoni 

Alisher Isoev  Education Center Deputy 

Tabar Khokov  Teacher Trainer  

Akram Akhmedov  Teacher Trainer 

Farkhor 

Ghazalsho Safarov  Education Center Deputy 

Nematullo Qurbonov  Methodologist 

Qahhor Sattorov  Methodologist 

Temurmalik 
Shamsullo Sattorov  Education Center Deputy 

Abduvohid Qodirov  Methodologist 

Danghara 
Niyozmuhammad Shoev  Education Center Deputy 

Guljahon Sharipova  Methodologist 

K
h

at
lo

n
 

Khatlon 

Hokimkhon Valiev Head Department of Education 

Safarmakhmad Alimardonov Department Methodologist 

Muhammadjon Sharipov Director TTI 

Habibullo Hamroev Methodologist TTI 
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Region District Name of Personnel Position 

Jomi 
Tuyichibek Mahmadyorov Manager 

Shama Shukurov Methodologist 

Panj 
Asomiddinzoda Manager 

Bargigul Shukurova Methodologist 

Jilikul 
Abdumalik Mahmadshoev Manager 

Faizullo Sharipov Methodologist 

Rumi 

Khairullo Hakimov Manager 

Khairi Alifbekova Methodologist 

Munavara Sohibova Methodologist 

Vakhsh 

Q. Abdulloev Manager 

Safargul Rahimova Methodologist 

Zulaikho Amirkhonova Methodologist 

Shahrtuz 

Komiljon Ochildiev Manager 

Zukhursho Pirnazarov Methodologist 

Mirzorahim Amirkulov Methodologist 

Qumsangir 
Ilchaizan Pallaeva Manager 

Abdurasul Ghafforov Methodologist 

Kabodiyon 

Mirzo Eshov Manager 

Bekhzod Saidmurodov Methodologist 

Haknazar Sarvarov Methodologist 

Khuroson 
Saidqul Halimov Manager 

Karomatullo Mizrobov Methodologist 

Bokhtar 
Nurali Aziziov Manager 

Nurmuhammad Bozoriev Methodologist 

Yovon 
Islomiddin Narsov Manager 

Qurbon Nuraliev Methodologist 

Norak 
Alimurod Ismoilov Manager 

Samandar Kholov Methodologist 

Kurgonteppa 

Anzurat Ashurova Manager 

Robiya Akhrorova Methodologist 

Malohat Nurmadova Methodologist 

Sarband 
Shahnoza Kholova Manager 

Safar Abdulloev Methodologist 

Khusrav 
Saifiddin Sadriddinov Manager 

 Qudrat Kholboev Methodologist 

Su
gh

d
 

Khujand Nosirova Mavsuma Head of Methodological Dept. 

Chkalovsk Toshmatova Marhamat Methodologist of primary 

Bobojon Gafurov 
Akhmedova Bibirahima Methodologist of primary  

Esonova Matluba Methodologist of primary  

Jabbor Rasulov Abdusaminova M Methodologist of primary  

Shahriston Khuseynova Gulnora Methodologist of primary 

Istaravshan Bozorov Ahmadjon Methodologist of primary  

Spitamen Azizov Hoji Methodologist of primary  

Mastchoh Yusupov A Methodologist of primary  
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Region District Name of Personnel Position 

Gonchi Shohmurodova Methodologist of primary  

Zafarabad Obidov Nematullo Methodologist of primary 

Isfara Pulotov Ismatjon Head of Methodological Dept. 

Konibodom Kodirova Zulfira Head of Methodological Dept. 

Kairakkum Ermatova Zarrina Methodologist of primary 

D
R

S/
R

as
h

t 

Tursunzoda 
Rajabova Laylo  Head of DED  

Mingboeva Hayitbibi  Methodologist of primary 

Shahrinaw  
Sahripova Musharafa Head of DED  

Mahmadqulova Aziza Methodologist of primary 

Hisor  
Nazri Asadzoda  Head of DED  

Karimov Khayrullo  Methodologist of primary 

Rudaki  
Safarov Sohibnazar  Head of DED  

Qurbonov Sayfullo  Methodologist of primary 

Varzob 
Samiev Bahrullo  Head of DED  

Abdulloev Saidmuord  Methodologist of primary 

Vahdat  
Turaev Kholmurod  Head of DED  

Toshev Asadullo  Methodologist of primary 

Rasht  
Ortiqov Kholmahmad Head of DED  

Joniev Saidburhon  Methodologist of primary 

Tajikobod  
Zebo Himatova  Head of DED  

Suhrobi Rahmonali  Methodologist of primary 

Lakhsh 
Abdusatorov Pirmahmad  Head of DED 

Mahmudov Mavzumbek  Methodologist of primary 

Nurobod  
Odinazoda Saidsharif  Head of DED 

Huseynov Mahmadrasul  Methodologist of primary 

Za
ra

fs
h

an
 Ayni  

Sharifzoda Mullogiyos Head of DED  

Homidov Homid  Methodologist of primary 

Panjakent  
Orifov Orifsho  Head of DED  

Jaborov Mahmadqul  Methodologist of primary 

Kuh. Mastchoh  
Okhunzoda Suhrob  Head of DED 

Yunusov Mahmadkholiq Methodologist of primary 
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Attachment H: Media Exposure for the USAID Quality Reading Project 

Type of Media  Date Topic / Activity  Presenter/Author Location   

National TV station 
“Safina”   

03.05.16 Reading Camp  
TV Safina staff  and 
RED staff   

Yovon, 
Khatlon  

National children’s 
TV “Bahoriston”   

1.10.2016 
Book competition “ I am a 
Reader”  

USAID QRP staff and 
DED staff  

Shahrinaw, 
DRS 

National TV station 
“Tajikistan” 

06.10.2016 Mobile theatre  
USAID QRP staff, 
teachers, and TV staff  

Rudaki, DRS 

National children’s 
TV “Bahoriston”   

25.04.2016 
Methodological day in 
primary grades school #62  

Teacher from school 
#62 Samieva Gulru,  

Dushanbe  

TV station “Kulob”  31.05.2016 
TOT for Reading camp 
teachers  

USAID QRP staff, 
teacher Zubaydova 
Jamila  

Kulob, 
Khatlon  

TV station “Kulob” 14.06.2106 

“Parents contribution in the 
improvement children’s of 
learning and reading in the 
family” 

USAID QRP staff, 
teacher Zubaydova 
Jamila 

Kulob, 
Khatlon  

TV station 
“Khatlon”  

11.06.2016 
“Role of the library and 
family in the development of 
children’s reading” 

USAID QRP staff and 
TV staff  

Jomi, 
Khatlon  

TV station 
“Jahonnamo”  

16.06.2016 
“Role of the library and 
family in the development of 
children’s reading” 

USAID QRP staff and 
TV staff 

Jomi, 
Khatlon 

Local TV 
“Jahonorro” 

15.04. 
2016  

Demonstrative lessons, 
school #19, Khujand 

USAID QRP staff, 
teachers and TV staff 

Khujand, 
Sughd 

Local TV 
“Jahonorro” 

03.05.2016 
Demonstrative lessons from 
school #24, Ghafurov  

USAID QRP staff, 
teachers and TV staff 

Ghafurov, 
Sughd 

TV Simoi Panjekent May 2016 

Campaign on promoting 
family reading with close 
collaboration  of local 
libraries 

USAID QRP staff, 
teachers and TV staff 

Panjekent 

Teachers’ journal “ 
Borgohi Marifat ” 

June 2016, 
#3 

“Summer Reading camp” 

Mamatkulova Aiziza,  
DED primary 
education 
methodologist  

Shahrinaw, 
DRS 

Teachers’ journal “ 
Borgohi Marifat ” 

July 2016, 
#4 

“ Quality Reading ” 

Mamatkulova Aiziza,  
DED primary 
education 
methodologist 

Shahrinaw, 
DRS 

Teachers’ journal “ 
Borgohi Marifat ” 

August 
2016, #4 

Impact of the reading camps 
on improvement of 
children’s learning 

Saidova A, DED head 
of the methodological 
cabinets  

Shahrinaw, 
DRS 

Teachers’ 
newspaper 
“Omuzugor” 

May 2016,  
#18 

“Improved collaboration of 
RTTI and USAID  in the last 
two years through Quality 
Reading Project” 

Egamberdiev Sino, 
Methodologist, RTTI  

Dushanbe  

Teachers’ 
newspaper  
“Gulkhani Vose” 

March 
2016, #23 

Objectives of the three days 
training 

Safarov Habibullo, 
teacher  

Vose 
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Type of Media  Date Topic / Activity  Presenter/Author Location   

Teachers’ 
newspaper 
“Omuzugor 

June 2016, 
#19 

Having fun through reading 
in the summer camps  

Jamila Zubaydova, 
Teacher  

Kulob 

Teachers’ 
newspaper 
“Omuzugor  

July 2016, 
#20 

“In-cervice teacher trainings 
for the primary teachers 
through USAID QRP”  

Bozorov Khushavakht, 
TTI methodologist 

Kulob 

Newsletter  
“School” 

June 2016  
“Creating a positive 
nevriment for the childen to 
readin at home” 

Bozorov Khushavakht, 
TTI methodologist 

Kulob 

Newspaper  
“News of Kulob” 

June 2016 
“Spending time in the 
reading camps will be fun” 

Saodat Karimova Kulob 

 

  



 

USAID Quality Reading Project - Tajikistan - Annual Report (October 2015 - September 2016)    78 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

U.S. Agency for International Development 

1300 Pennsylvania Avenue, NW 

Washington, DC 20523 

Tel: (202) 712-0000 

Fax: (202) 216-3524 

www.usaid.gov 


